

Dated .9/5/2018

To: The CDS BIWRMDP, Baluchistan.
From: Team Lead Member BIWRMDP, Yetabad Duki
Subject: Back to office Report

Respected Sir,

Reference to the subject, social team was assigned to initiate the process of implementation of BIWRMDP in Yetabad District Duki.

Dated .9/5/2018

During two weeks period from 25-05-2018 to 09-06-2018 following activities have been conducted by the team.

1. Meeting ACR to Commissioner in Loralai on 28-05-2018, briefing about the program/project and courtesy call.
2. Arrangement of temporary office accommodation at Sanjawi Agriculture Rest House with the approval of Deputy Commissioner Ziarat.
3. Start of baseline survey in the selected villages and 20% of the survey has been completed, up to 08-06-2018/
4. Meetings conducted with Tribal Elders, Religious Leaders, Community Activists, and Senior Teachers to brief about the start of implementation phase of BIWRMDP.
5. According to the feedback received and observed in the said meetings, approach, Goals and objectives of the BIWRMDP are need based and comprehensive. Therefore, they are ready to support and cooperate with the Project.
6. The Religious leaders are highly respected in the society therefore their support can play an important role to uplift the process.
7. Launching ceremony of the Project is planned and will be conducted upon the approval of Project Director.
8. Building for the establishment of Project office selected in Ismail Shahar, however, the Project Director will finalize the approval of the said Building for site office.
9. Apart from this, the women sector was also discussed with people. There is a lot of scope for women empowerment and Girls' education. There is no Girls High School in the area. Only 1% of the Girls have approach to Higher Education. We found some very positive people who are ready to cooperate. From here we can initiate the process of Gender activities to ensure the Gender equality in the process of implementation.

Conclusion

1. Apart from this, the women sector was also discussed with people. There is a lot of scope for women empowerment and Girls' education. There is no Girls High School in the area. Only 1% of the Girls have approach to Higher Education. We found some very positive people who are ready to cooperate. From here we can initiate the process of Gender activities to ensure the Gender equality in the process of implementation.

There is a lot of potential for other sectors like most of the Communities have Communal Forest, Live Stock, Agriculture Land and Human Resources can be Developed by the Project.

Some other basic Need of the Community like Girls Education can be facilitated through linkages building with other Departments / Organizations.


Ehsan Ullah Kakar

Social Organizer

BIWRMDP, Balochistan.

C.C to;

- Project Director BIWRMDP, Balochistan.
- Team Leader BIWRMDP, Balochistan
- Gender Specialist, BIWRMDP, Balochistan.

Ehsan Ullah Kakar

Social Organizer

BIWRMDP, Balochistan

C.C to;

- Project Director BIWRMDP, Balochistan
- Team Leader BIWRMDP, Balochistan
- Gender Specialist, BIWRMDP, Balochistan.