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SECTION 1: INSTRUCTIONS TO BIDDERS

A. GENERAL

1. Scope of Bid 1.1 The Employer as defined in the Contract Data invites bids for the
construction of Works, as described in the Contract Data. The
name and identification number of the Contract is provided in the
Contract Data.

1.2 The successful Bidder will be expected to complete the Works by
the Intended Completion Date specified in the Contract Data.

2. Source of 2.1 The Borrower, as defined in the Bidding Data, intends to apply
Funds part of the funds of a loan from the World Bank, as defined in the
Bidding Data, towards the cost of the Project, as defined in the
Bidding Data, to cover eligible payments under the Contract for
the Works. Payments by the World Bank will be made only at the
request of the Borrower and upon approval by the World Bank in
accordance with the Loan Agreement, and will be subject in all
respects to the terms and conditions of that Agreement. Except
as the World Bank may specifically otherwise agree, no party
other than the Borrower shall derive any rights from the Loan
Agreement or have any rights to the loan proceeds.

2.2 The loan agreement prohibits a withdrawal from the loan account
for the purpose of any payment to persons or entities, or for any
import of goods, if such payment or import, to the knowledge of
the World Bank, is prohibited by a decision of the United Nations
Security Council, taken under Chapter VIl of the Charter of the
United Nations.

3. Eligible 3.1 This Invitation for Bids is open to all bidders from eligible countries
Bidders as defined in the Procurement Guidelines. Any materials,
equipment, and services to be used in the performance of the

Contract shall have their origin in eligible source countries.

3.2 All bidders shall provide in Part Two - Section 2, Forms of Bid and
Qualification Information, a statement that the Bidder (including
all members of a joint venture and subcontractors) is not
associated, nor has been associated in the past, directly or
indirectly, with the consultant or any other entity that has prepared
the design, specifications, and other documents for the Project or
being proposed as Project Manager for the Contract. A firm that
has been engaged by the Borrower to provide consulting services
for the preparation or supervision of the Works, and any of its
affiliates, shall not be eligible to bid.

3.3 Government-owned enterprises in the Employer’s country may
only participate if they are legally and financially autonomous,
operate under commercial law, and are not a dependent agency
of the Employer.
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3.4 Bidders shall not be under a declaration of ineligibility for corrupt
and fraudulent practices issued by the World Bank in accordance
with sub-clause 37.1.

4. Qualification 4.1 All bidders shall provide in Part two - Section 2, Forms of Bid and
of the Bidder Qualification Information, a preliminary description of the
proposed work method and schedule, including drawings and

charts, as necessary.

4.2 In the event that prequalification of potential bidders has been
undertaken, only bids from prequalified bidders will be considered
for award of Contract. These qualified bidders should submit with
their bids any information updating their original prequalification
applications or, alternatively, confirm in their bids that the
originally-submitted  prequalification  information  remains
essentially correct as of the date of bid submission. The update
or confirmation should be provided in Part two - Section 2.

4.3 If the Employer has not undertaken prequalification of potential
bidders, all bidders shall include the following information and
documents with their bids in Part two - Section 2; unless otherwise
stated in the Bidding Data:

(&) copies of original documents defining the constitution or
legal status, place of registration, and principal place of
business; written power of attorney of the signatory of the
Bid to commit the Bidder;

(b) total monetary value of construction work performed for
each of the last five years;

(c) experience in works of a similar nature and size for each of
the last ten years, and details of work under way or
contractually committed; and clients who may be contacted
for further information on those contracts;

(d) major items of construction equipment proposed to carry out
the Contract;

(e) qualifications and experience of key site management and
technical personnel proposed for the Contract;

()  reports on the financial standing of the Bidder, such as profit
and loss statements and auditor’s reports for the past five
years;

(g) evidence of adequacy of working capital for this Contract
(access to line(s) of credit and availability of other financial
resources);

(h) authority to seek references from the Bidder’s bankers;
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(i) information regarding any litigation, current or during the last
five years, in which the Bidder is involved, the parties
concerned, and disputed amount; and

() Proposals for subcontracting components of the Works
amounting to more than 10 percent of the Contract Price.

4.4 Bids submitted by a joint venture of two or more firms as partners
shall comply with the following requirements, unless otherwise
stated in the Bidding Data:

(@) the Bid shall include all the information listed in Sub-Clause
4.3 above for each joint venture partner;

(b) the Bid shall be signed so as to be legally binding on all
partners;

(c) all partners shall be jointly and severally liable for the
execution of the Contract in accordance with the Contract
terms;

(d) one of the partners will be nhominated as being in charge,
authorized to incur liabilities, and receive instructions for and
on behalf of any and all partners of the joint venture; and

(e) The execution of the entire Contract, including payment,
shall be done exclusively with the partner in charge.

45 To qualify for award of the Contract, bidders shall meet the
following minimum qualifying criteria:

(@) annual volume of construction work of at least the amount
specified in the Bidding Data,;

(b) experience as prime contractor in the construction of at least
two works of a nature and complexity equivalent to the
Works over the last 10 years (to comply with this
requirement, works cited should be at least 70 percent
complete);

(c) proposals for the timely acquisition (own, lease, hire, etc.) of
the essential equipment listed in the Bidding Data;

(d) a Contract Manager with five years’ experience in works of
an equivalent nature and volume, including no less than
three years as Manager; and

(e) Liquid assets and/or credit facilities, net of other contractual
commitments and exclusive of any advance payments
which may be made under the Contract, of no less than the
amount specified in the Bidding Data.

() assessed available bid capacity (as provided in Bidding Data)
is more than the total bid value, to indicate the ability of the
contractor to take on additional work taking into
consideration the work it already has at the time of award of
the proposed contract.
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A consistent history of litigation or arbitration awards against the
Applicant or any partner of a Joint Venture may result in
disqualification.

4.6 The figures for each of the partners of a joint venture shall be
added together to determine the Bidder's compliance with the
minimum qualifying criteria of Sub-Clause 4.5(a) and (e);
however, for a joint venture to qualify, each of its partners must
meet at least 25 percent of minimum criteria 4.5(a), (b), and (e)
for an individual Bidder, and the partner in charge at least 40
percent of those minimum criteria. Failure to comply with this
requirement will result in rejection of the joint venture’s Bid.
Subcontractors’ experience and resources will not be taken into
account in determining the Bidder's compliance with the qualifying
criteria, unless otherwise stated in the Bidding Data.

5. One Bid per 5.1 Each Bidder shall submit only one Bid, either individually or as a
Bidder partner in a joint venture. A Bidder who submits or participates in
more than one Bid (other than as a subcontractor or in cases of
alternatives that have been permitted or requested) will cause all

the proposals with the Bidder’s participation to be disqualified.

6. Cost of 6.1 The Bidder shall bear all costs associated with the preparation
Bidding and submission of his Bid, and the Employer will in no case be
responsible or liable for those costs.

7. Site Visit 7.1 The Bidder, at the Bidder's own responsibility and risk, is
encouraged to visit and examine the Site of Works and its
surroundings and obtain all information that may be necessary for
preparing the Bid and entering into a contract for construction of
the Works. The costs of visiting the Site shall be at the Bidder’'s
own expense.

B. BIDDING DOCUMENTS

8. Content of 8.1 The set of bidding documents comprises the documents listed in
Bidding the table below and addenda issued in accordance with Clause
Documents 10:

PART 1: BIDDING PROCEDURES
- Section-1: Instructions to Bidders
- Section-2: Conditions of Contract

PART 2: INVITATION FOR BIDS

- Section 1: Bidding Data

- Section 2: Forms of Bid and Qualification Information
- Section 3: Contract Data

- Section 4: Specifications

- Section 5: Drawings

- Section 6: Bill of Quantities

- Section 7: Forms of Securities

8.2 The Bidder is expected to examine all instructions, forms, terms,
and specifications in the bidding documents. Failure to furnish all
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information required by the bidding documents or to submit a bid
not substantially responsive to the bidding documents in every
respect will be at the Bidder’s risk and may result in the rejection

of its bid.
9. Clarification of 9.1 A prospective Bidder requiring any clarification of the bidding
Bidding documents may notify the Employer in writing or by cable (“cable”
Documents includes telex and facsimile) at the Employer’s address indicated

in the invitation to bid. The Employer will respond to any request
for clarification received earlier than 20 days prior to the deadline
for submission of bids. Copies of the Employer’s response will be
forwarded to all purchasers of the bidding documents, including a
description of the inquiry, but without identifying its source.

10. Amendment of 10.1 Before the deadline for submission of bids, the Employer may
Bidding modify the bidding documents by issuing addenda.
Documents
10.2 Any addendum thus issued shall be part of the bidding documents
and shall be communicated in writing or by cable to all purchasers
of the bidding documents. Prospective bidders shall acknowledge
receipt of each addendum by cable to the Employer.

10.3 To give prospective bidders reasonable time in which to take an
addendum into account in preparing their bids, the Employer shall
extend, as necessary, the deadline for submission of bids, in
accordance with Sub-Clause 20.2 below.

C. PREPARATION OF BIDS

11. Language of 11.1 All documents relating to the Bid shall be in the language
Bid specified in the Contract Data.

12. Documents 12.1 The Bid submitted by the Bidder shall comprise the following:
Comprising
the Bid (@) The Bid (in the format indicated in Part two - Section 2);

(b) Bid Security;

(c) priced Bill of Quantities;

(d) Qualification Information Form and Documents;
(e) Alternative offers where invited;

and any other materials required to be completed and submitted
by bidders, as specified in the Bidding Data.

13. Bid Prices 13.1 The Contract shall be for the whole Works, as described in Sub-
Clause 1.1, based on the priced Bill of Quantities submitted by
the Bidder.

13.2 The Bidder shall fill in rates and prices for all items of the Works
described in the Bill of Quantities. Items for which no rate or price
is entered by the Bidder will not be paid for by the Employer when
executed and shall be deemed covered by the other rates and
prices in the Bill of Quantities.

13.3 All duties, taxes, and other levies payable by the Contractor under
the Contract, or for any other cause, as of the date 28 days prior

ACE-CAMEOQOS (JV) in association with KASIB Associates
10



Irrigation Department Lining of Water Courses & Command Area Development
Government of Balochistan Works at Nimmi & Gundacha Irrigation Schemes
Volume 1 — Bidding Documents

to the deadline for submission of bids, shall be included in the
rates, prices, and total Bid price submitted by the Bidder.

13.4 The rates and prices quoted by the Bidder shall be subject to
adjustment during the performance of the Contract if provided for
in the Bidding and Contract Data and the provisions of Clause 47
of the Conditions of Contract. The Bidder shall submit with the
Bid all the information required under the Contract Data and
Clause 47 of the Conditions of Contract.

14. Currencies of  14.1 The unit rates and prices shall be quoted by the Bidder entirely in

Bid and Pak. Rupees.
Payment
15. Bid Validity 15.1 Bids shall remain valid for the period specified in the Bidding Data.

15.2 In exceptional circumstances, the Employer may request that the
bidders extend the period of validity for a specified additional
period. The request and the bidders’ responses shall be made in
writing or by cable. A Bidder may refuse the request without
forfeiting the Bid Security. A Bidder agreeing to the request will
not be required or permitted to otherwise modify the Bid, but will
be required to extend the validity of Bid Security for the period of
the extension, and in compliance with Clause 16 in all respects.

15.3 In the case of contracts in which the Contract Price is fixed (not
subject to price adjustment), if the period of bid validity is
extended beyond 60 days, the amounts payable in local currency
to the Bidder selected for award, shall be increased by applying
to the factor specified in the Bidding Data or in the request for
extension, for the period of delay beyond 60 days after the expiry
of the initial bid validity, up to the notification of award. Bid
evaluation will be based on the Bid prices without taking the
above correction into consideration.

16. Bid Security 16.1 The Bidder shall furnish, as part of the Bid, a Bid Security in Pak.
Rupees in the amount specified in the Bidding Data.

16.2 The Bid Security shall, at the Bidder’s option, be in the form of a
irrevocable encashable on-demand Bank call-deposit, certified
check, bank draft, letter of credit, or a bank guarantee from a
reputable bank located in the country of the Employer. The format
of the Bid Security should be in accordance with the form of Bid
Security included in Part two - Section 7 or another form
acceptable to the Employer. Bid Security shall be valid for 28
days beyond the validity of the Bid.

16.3 Any bid not accompanied by an acceptable Bid Security shall be
rejected by the Employer. The Bid Security of a joint venture must
define as “bidder” all joint venture partners and list them in the
following manner: a joint venture consisting of “
¢ ,and © ”
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16.4 The Bid Security of unsuccessful bidders will be returned within
28 days of the end of the Bid validity period specified in Sub-
Clause 15.1.

16.5 The Bid Security of the successful Bidder will be discharged when
the Bidder has signed the Agreement and furnished the required
Performance Security.

16.6 The Bid Security may be forfeited

(a) if the Bidder withdraws the Bid after Bid opening during the
period of Bid validity;

(b) if the Bidder does not accept the correction of the Bid price,
pursuant to Clause 27; or

(c) inthe case of a successful Bidder, if the Bidder fails within
the specified time limit to

()  sign the Agreement; or
(i)  Furnish the required Performance Security.

17. Alternative 17.1 Bidders shall submit offers that comply with the requirements of
Proposals by the bidding documents, including the basic technical design as
Bidders indicated in the drawings and specifications. Alternatives will not

be considered, unless specifically allowed in the Bidding Data. If
so allowed, Sub-Clause 17.2 shall govern.

17.2 If so allowed in the Bidding Data, bidders wishing to offer technical
alternatives to the requirements of the bidding documents must
also submit a Bid that complies with the requirements of the
bidding documents, including the basic technical design as
indicated in the drawings and specifications. In addition to
submitting the basic Bid, the Bidder shall provide all information
necessary for a complete evaluation of the alternative by the
Employer, including design calculations, technical specifications,
breakdown of prices, proposed construction methods and other
relevant details. Only the technical alternatives, if any, of the
lowest evaluated Bidder conforming to the basic technical
requirements shall be considered by the Employer.

18. Format and 18.1 The Bidder shall prepare one original of the documents
Signing of Bid comprising the Bid as described in Clause 12 of these Instructions
to Bidders, bound with the volume containing the Form of Bid, and
clearly marked “ORIGINAL.” In addition, the Bidder shall submit
copies of the Bid, in the number specified in the Bidding Data, and
clearly marked as “COPIES.” In the event of discrepancy
between them, the original shall prevail.

18.2 The original and all copies of the Bid shall be typed or written in
indelible ink and shall be signed by a person or persons duly
authorized to sign on behalf of the Bidder, pursuant to Sub-
Clauses 4.3(a) or 4.4(b), as the case may be. All pages of the Bid
where entries or amendments have been made shall be initialed
by the person or persons signing the Bid.
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18.3 The Bid shall contain no alterations or additions, except those to
comply with instructions issued by the Employer, or as necessary
to correct errors made by the Bidder, in which case such
corrections shall be initialed by the person or persons signing the
Bid.

18.4 The Bidder shall furnish information as described in the form of
Bid on commissions or gratuities, if any, paid or to be paid to
agents relating to this Bid, and to contract execution if the Bidder
is awarded the contract.

D. SUBMISSION OF BIDS

19. Sealing and 19.1 The Bidder shall seal the original and all copies of the Bid in two
Marking of inner envelopes and one outer envelope, duly marking the inner
Bids envelopes as “ORIGINAL” and “COPIES”.

19.2 The inner and outer envelopes shall

(@) be addressed to the Employer at the address provided in
the Bidding Data;

(b) bear the name and identification number of the Contract as
defined in the Bidding and Contract Data; and

(c) provide a warning not to open before the specified time and
date for Bid opening as defined in the Bidding Data.

19.3 In addition to the identification required in Sub-Clause 19.2, the
inner envelopes shall indicate the name and address of the Bidder
to enable the Bid to be returned unopened in case it is declared
late, pursuant to Clause 21.

19.4 If the outer envelope is not sealed and marked as above, the
Employer will assume no responsibility for the misplacement or
premature opening of the Bid.

20. Deadline for 20.1 Bids shall be delivered to the Employer at the address specified
Sub-mission above no later than the time and date specified in the Bidding
of Bids Data.

20.2 The Employer may extend the deadline for submission of bids by
issuing an amendment in accordance with Clause 10, in which
case all rights and obligations of the Employer and the bidders
previously subject to the original deadline will then be subject to
the new deadline.

21. Late Bids 21.1 Any Bid received by the Employer after the deadline prescribed
in Clause 20 will be returned unopened to the Bidder.

22. Modification 22.1 Bidders may modify or withdraw their bids by giving notice in
and writing before the deadline prescribed in Clause 20.
Withdrawal of
Bids

ACE-CAMEOQOS (JV) in association with KASIB Associates
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22.2 Each Bidder’s modification or withdrawal notice shall be prepared,
sealed, marked, and delivered in accordance with Clauses 18 and
19, with the outer and inner envelopes additionally marked
“MODIFICATION” or “WITHDRAWAL,” as appropriate.

22.3 No Bid may be modified after the deadline for submission of Bids.

22.4 Withdrawal of a Bid between the deadline for submission of bids
and the expiration of the period of Bid validity specified in the
Bidding Data or as extended pursuant to Sub-Clause 15.2 may
result in the forfeiture of the Bid Security pursuant to Clause 16.

22.5 Bidders may only offer discounts to, or otherwise modify the
prices of their bids by submitting Bid modifications in accordance
with this clause, or included in the original Bid submission.

E. BID OPENING AND EVALUATION

23. Bid Opening 23.1 The Employer will open the bids, including modifications made
pursuant to Clause 22, in the presence of the bidders’
representatives who choose to attend at the time and in the place
specified in the Bidding Data.

23.2 Envelopes marked “WITHDRAWAL” shall be opened and read
out first. Bids for which an acceptable notice of withdrawal has
been submitted pursuant to Clause 22 shall not be opened.

23.3 The bidders’ names, the Bid prices, the total amount of each Bid
and of any alternative Bid (if alternatives have been requested or
permitted), any discounts, Bid modifications and withdrawals, the
presence or absence of Bid Security, and such other details as
the Employer may consider appropriate, will be announced by the
Employer at the opening.

23.4 The Employer will prepare minutes of the Bid opening, including
the information disclosed to those present in accordance with
Sub-Clause 23.3.

24. Process to Be  24.1 Information relating to the examination, clarification, evaluation,
Confidential and comparison of bids and recommendations for the award of a
contract shall not be disclosed to bidders or any other persons not
officially concerned with such process until the award to the
successful Bidder has been announced. Any effort by a Bidder to
influence the Employer’s processing of bids or award decisions

may result in the rejection of his Bid.

25. Clarification of 25.1 To assist in the examination, evaluation, and comparison of bids,

Bids and the Employer may, at the Employer’s discretion, ask any Bidder
Contacting the for clarification of the Bidder’'s Bid, including breakdowns of unit
Employer rates. The request for clarification and the response shall be in

writing or by cable, telex, or facsimile, but no change in the price
or substance of the Bid shall be sought, offered, or permitted
except as required to confirm the correction of arithmetic errors
discovered by the Employer in the evaluation of the bids in
accordance with Clause 27.

ACE-CAMEOQOS (JV) in association with KASIB Associates
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25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer
on any matter relating to its bid from the time of the bidding
opening to the time the contract is awarded. If the Bidder wishes
to bring additional information to the notice of the Employer, it
should do so in writing.

25.3 Any effort by the Bidder to influence the Employer in the
Employer's bid evaluation, bid comparison or contract award
decisions may result in the rejection of the Bidders’ bid.

26. Examination of 26.1 Prior to the detailed evaluation of bids, the Employer will

Bids and determine whether each Bid (a) meets the eligibility criteria
Determination defined in Clause 3; (b) has been properly signed; (c) is
of accompanied by the required securities; and (d) is substantially
Responsivene responsive to the requirements of the bidding documents.

SS

26.2 A substantially responsive Bid is one which conforms to all the
terms, conditions, and specifications of the bidding documents,
without material deviation or reservation. A material deviation or
reservation is one (a) which affects in any substantial way the
scope, quality, or performance of the Works; (b) which limits in
any substantial way, inconsistent with the bidding documents, the
Employer’s rights or the Bidder’s obligations under the Contract;
or (c) whose rectification would affect unfairly the competitive
position of other bidders presenting substantially responsive bids.

26.3 If a Bid is not substantially responsive, it will be rejected by the
Employer, and may not subsequently be made responsive by
correction or withdrawal of the nonconforming deviation or
reservation.

27. Correction of 27.1 Bids determined to be substantially responsive will be checked by
Errors the Employer for any arithmetic errors. Errors will be corrected by
the Employer as follows:

(@) where there is a discrepancy between the amounts in
figures and in words, the amount in words will govern; and

(b) where there is a discrepancy between the unit rate and the
line item total resulting from multiplying the unit rate by the
guantity, the unit rate as quoted will govern, unless in the
opinion of the Employer there is an obviously gross
misplacement of the decimal point in the unit rate, in which
case the line item total as quoted will govern, and the unit
rate will be corrected.

27.2 The amount stated in the Bid will be adjusted by the Employer in
accordance with the above procedure for the correction of errors
and, with the concurrence of the Bidder, shall be considered as
binding upon the Bidder. If the Bidder does not accept the
corrected amount, the Bid will be rejected, and the Bid Security
may be forfeited in accordance with Sub-Clause 16.6(b).

28. Currency for 28.1 Bids will be evaluated as quoted in Pak Rupees in accordance
Bid Evaluation with Sub-Clause 14.1.
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29. Evaluation and 29.1 The Employer will evaluate and compare only the bids determined
Comparison of to be substantially responsive in accordance with Clause 26.
Bids

29.2 In evaluating the bids, the Employer will determine for each Bid
the evaluated Bid price by adjusting the Bid price as follows:

(&) making any correction for errors pursuant to Clause 27;

(b) excluding provisional sums and the provision, if any, for
contingencies in the Bill of Quantities, but including Day
work, where priced competitively;

(c) making an appropriate adjustment for any other acceptable
variations, deviations, or alternative offers submitted in
accordance with Clause 17; and

(d) Making appropriate adjustments to reflect discounts or
other price modifications offered in accordance with Sub-
Clause 22.5.

29.3 The Employer reserves the right to accept or reject any variation,
deviation, or alternative offer. Variations, deviations, and
alternative offers and other factors which are in excess of the
requirements of the bidding documents or otherwise result in
unsolicited benefits for the Employer will not be taken into account
in Bid evaluation.

29.4 The estimated effect of any price adjustment conditions under
Clause 47 of the Conditions of Contract, during the period of
implementation of the Contract, will not be taken into account in
Bid evaluation.

29.5 In the case of several lots, pursuant to Clause 29.2(d), the
Employer will determine the application of discounts so as to
minimize the combined cost of all the lots.

30. Preference for 30.1 NOT APPLICABLE
Domestic
Bidders

F. AWARD OF CONTRACT

31. Award Criteria 31.1 Subject to Clause 32, the Employer will award the Contract to the
Bidder whose Bid has been determined to be substantially
responsive to the bidding documents and who has offered the
lowest evaluated Bid price, provided that such Bidder has been
determined to be (a) eligible in accordance with the provisions of
Clause 3, and (b) qualified in accordance with the provisions of

Clause 4.

32. Employer’s 32.1 Notwithstanding Clause 31, the Employer reserves the right to
Right to accept or reject any Bid, and to cancel the bidding process and
Accept any reject all bids, at any time prior to the award of Contract, without
Bid and to thereby incurring any liability to the affected Bidder or bidders or
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Reject any or any obligation to inform the affected Bidder or bidders of the
all Bids grounds for the Employer’s action.

33. Notification of 33.1 The Bidder whose Bid has been accepted will be notified of the

Award and award by the Employer prior to expiration of the Bid validity period
Signing of by cable, telex, or facsimile confirmed by registered letter. This
Agreement letter (hereinafter and in the Conditions of Contract called the

“Letter of Acceptance”) will state the sum that the Employer will
pay the Contractor in consideration of the execution and
completion of the Works and the remedying of any defects therein
by the Contractor as prescribed by the Contract (hereinafter and
in the Contract called the “Contract Price”).

33.2 The notification of award will constitute the formation of the
Contract.

33.3 At the same time that the Employer notifies the successful bidder
that its bid has been accepted, the Employer will send the bidder
the Agreement in the form provided in the bidding documents,
incorporating all agreements between the Parties. Within 21 days
of receipt of the agreement, the successful Bidder shall sign the
Agreement and deliver it to the Employer, together with the
required performance security.

33.4 Upon fulfilment of Sub-Clause 33.3, the Employer will promptly
notify the other bidders that their bids have been unsuccessful
and their bid security will be returned as promptly as possible, in
accordance with Clause 16.4

34. Performance 34.1 Within 21 days after receipt of the Letter of Acceptance, the
Security successful Bidder shall deliver to the Employer a Performance
Security in the amount stipulated in the Contract Data and in the
form (Bank Guarantee Unconditional) stipulated in the Bidding
Data, denominated in Pak. Rupees and in Accordance with the

Conditions of Contract.

34.2 The Performance Security provided by the successful Bidder in
the form of an Unconditional Bank Guarantee, shall be issued by
a bank located in Pakistan.

34.3 Failure of the successful Bidder to comply with the requirements
of Sub-Clause 34.1 shall constitute sufficient grounds for
cancellation of the award and forfeiture of the Bid Security.

35. Advance 35.1 The Employer will provide an Advance Payment on the Contract
Payment and Price as stipulated in the Conditions of Contract, subject to a
Security maximum amount, as stated in the Bidding Data.

36. Adjudicator 36.1 The Employer proposes the person named in the Bidding Data to

be appointed as Adjudicator under the Contract, at an hourly fee
specified in the Bidding Data, plus reimbursable expenses. If the
Bidder disagrees with this proposal, the Bidder should so state in
the Bid. If, in the Letter of Acceptance, the Employer has not
agreed on the appointment of the Adjudicator, the Adjudicator

ACE-CAMEOQOS (JV) in association with KASIB Associates
17



Irrigation Department Lining of Water Courses & Command Area Development
Government of Balochistan Works at Nimmi & Gundacha Irrigation Schemes
Volume 1 — Bidding Documents

shall be appointed by the Appointing Authority designated in the
Contract Data at the request of either party.

37. Corrupt or 37.1 The Bank requires that Borrowers (including beneficiaries of Bank
Fraudulent loans), as well as Bidders/Suppliers/Contractors under Bank-
Practices financed contracts, observe the highest standard of ethics during

the procurement and execution of such contracts. In pursuance
of this policy, the Bank:

@) defines, for the purposes of this provision, the terms set
forth below as follows:

I.  “corrupt practice” means the offering, giving,
receiving or soliciting of anything of value to
influence the action of a public official in the
procurement process or in contract execution; and

ii.  “fraudulent practice” means a misrepresentation of
facts in order to influence a procurement process or
the execution of a contract to the detriment of the
Borrower, and includes collusive practice among
Bidders (prior to or after bid submission) designed to
establish bid prices at artificial non-competitive
levels and to deprive the Borrower of the benefits of
free and open competition;

(b) will reject a proposal for award if it determines that the
Bidder recommended for award has engaged in corrupt
or fraudulent practices in competing for the contract in
question;

(c) will declare a firm ineligible, either indefinitely or for a
stated period of time, to be awarded a Bank-financed
contract if it at any time determines that the firm has
engaged in corrupt or fraudulent practices in competing
for, or in executing, a Bank-financed contract.

37.2 Furthermore, Bidders shall be aware of the provision stated in
sub-clause 23.3 and sub-clause 59.2 of the General Conditions
of Contract.
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SECTION 2: CONDITIONS OF CONTRACT
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CONDITIONS OF CONTRACT
A. GENERAL
1. Definitions 1.1 Boldface type is used to identify defined terms.

The Adjudicator is the person appointed jointly by the Employer
and the Contractor to resolve disputes in the first instance, as
provided for in Clauses 24 and 25 hereunder.

Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Bid.

Compensation Events are those defined in Clause 44
hereunder.

The Completion Date is the date of completion of the Works as
certified by the Project Manager, in accordance with Sub-Clause
55.1.

The Contract is the Contract between the Employer and the
Contractor to execute, complete, and maintain the Works. It
consists of the documents listed in Clause 2.3 below.

The Contractor is a person or corporate body whose Bid to carry
out the Works has been accepted by the Employer.

The Contractor’'s Bid is the completed bidding document
submitted by the Contractor to the Employer.

The Contract Price is the price stated in the Letter of Acceptance
and thereafter as adjusted in accordance with the provisions of
the Contract.

Days are calendar days; months are calendar months.

Day works are varied work inputs subject to payment on a time
basis for the Contractor’'s employees and Equipment, in addition
to payments for associated Materials and Plant.

A Defect is any part of the Works not completed in accordance
with the Contract.

The Defects Liability Certificate is the certificate issued by
Project Manager upon correction of defects by the Contractor.

The Defects Liability Period is the period named in the Contract
Data and calculated from the Completion Date.

Drawings include calculations and other information provided or
approved by the Project Manager for the execution of the
Contract.
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The Employer is the party who employs the Contractor to carry
out the Works.

Equipment is the Contractor's machinery and vehicles brought
temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the
Employer’s Letter of Acceptance.

The Intended Completion Date is the date on which it is intended
that the Contractor shall complete the Works. The Intended
Completion Date is specified in the Contract Data. The Intended
Completion Date may be revised only by the Project Manager by
issuing an extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

The Project Manager is the person named in the Contract Data
(or any other competent person appointed by the Employer and
notified to the Contractor, to act in replacement of the Project
Manager) who is responsible for supervising the execution of the
Works and administering the Contract.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the
bidding documents and are factual and interpretative reports
about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in
the Contract and any modification or addition made or approved
by the Project Manager.

The Start Date is given in the Contract Data. It is the latest date
when the Contractor shall commence execution of the Works. It
does not necessarily coincide with any of the Site Possession
Dates.

A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the work in the
Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed,
and removed by the Contractor that are needed for construction
or installation of the Works.

A Variation is an instruction given by the Project Manager which
varies the Works.
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The Works are what the Contract requires the Contractor to
construct, install, and turn over to the Employer, as defined in the
Contract Data.

2. Interpretation 2.1 In interpreting these Conditions of Contract, singular also means
plural, male also means female or neuter, and the other way
around. Headings have no significance. Words have their normal
meaning under the language of the Contract unless specifically
defined. The Project Manager will provide instructions clarifying
gueries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data,
references in the Conditions of Contract to the Works, the
Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion
Date and Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the
following order of priority:

(1) Agreement,

(2) Letter of Acceptance,

(3) Contractor’s Bid,

(4) Contract Data,

(5) Conditions of Contract,

(6) Specifications,

(7) Drawings,

(8) Bill of Quantities, and

(9) any other document listed in the Contract Data as forming
part of the Contract.

3. Language and 3.1 The language of the Contract and the law governing the Contract

Law are stated in the Contract Data.

4. Project 4.1 Except where otherwise specifically stated, the Project Manager
Manager’s will decide contractual matters between the Employer and the
Decisions Contractor in the role representing the Employer.

5. Delegation 5.1 The Project Manager may delegate any of his duties and

responsibilities to other people, except to the Adjudicator, after
notifying the Contractor, and may cancel any delegation after
notifying the Contractor.

6. Communica- 6.1 Communications between parties that are referred to in the
tions Conditions shall be effective only when in writing. A notice shall
be effective only when it is delivered.

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project
Manager, but may not assign the Contract without the approval of
the Employer in writing. Subcontracting shall not alter the
Contractor’s obligations.

8. Other 8.1 The Contractor shall cooperate and share the Site with other
Contractors contractors, public authorities, utilities, and the Employer between
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the dates given in the Schedule of Other Contractors, as referred
to in the Contract Data. The Contractor shall also provide facilities
and services for them as described in the Schedule. The
Employer may modify the Schedule of Other Contractors, and
shall notify the Contractor of any such modification.

9. Personnel 9.1 The Contractor shall employ the key personnel named in the
Schedule of Key Personnel, as referred to in the Contract Data,
to carry out the functions stated in the Schedule or other
personnel approved by the Project Manager. The Project
Manager will approve any proposed replacement of key
personnel only if their relevant qualifications and abilities are
substantially equal to or better than those of the personnel listed
in the Schedule.

9.2 If the Project Manager asks the Contractor to remove a person
who is a member of the Contractor’s staff or work force, stating
the reasons, the Contractor shall ensure that the person leaves
the Site within seven days and has no further connection with the
work in the Contract.

10. Employer’s 10.1 The Employer carries the risks which this Contract states are
and Employer’s risks, and the Contractor carries the risks which this
Contractor’s Contract states are Contractor’s risks.

Risks

11. Employer’s 11.1 From the Start Date until the Defects Liability Certificate has been

Risks issued, the following are Employer’s risks:

(&) The risk of personal injury, death, or loss of or damage to
property (excluding the Works, Plant, Materials, and
Equipment), which are due to

(i) use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable result
of the Works or

(i)  Negligence, breach of statutory duty, or interference
with any legal right by the Employer or by any person
employed by or contracted to him except the
Contractor.

(b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the
Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the country
where the Works are to be executed.

11.2 From the Completion Date until the Defects Liability Certificate
has been issued, the risk of loss of or damage to the Works, Plant,
and Materials is an Employer’s risk except loss or damage due to
(&) A Defect which existed on the Completion Date,

(b) An event occurring before the Completion Date, which was
not itself an Employer’s risk, or
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(c) The activities of the Contractor on the Site after the
Completion Date.

12. Contractor’s 12.1 From the Starting Date until the Defects Liability Certificate has
Risks been issued, the risks of personal injury, death, and loss of or
damage to property (including, without limitation, the Works,
Plant, Materials, and Equipment) which are not Employer’s risks

are Contractor’s risks.

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer
and the Contractor, insurance cover from the Start Date to the
end of the Defects Liability Period, in the amounts and deductibles
stated in the Contract Data for the following events which are due
to the Contractor’s risks:

(&) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant,
Materials, and Equipment) in connection with the Contract;
and

(d) personal injury or death.

13.2 Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall provide
for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and
certificates required, the Employer may affect the insurance which
the Contractor should have provided and recover the premiums
the Employer has paid from payments otherwise due to the
Contractor or, if no payment is due, the payment of the premiums
shall be a debt due.

13.4 Alterations to the terms of an insurance shall not be made without
the approval of the Project Manager.

13.5 Both parties shall comply with any conditions of the insurance

policies.
14. Site 14.1 The Contractor, in preparing the Bid, shall rely on any Site
Investigation Investigation Reports referred to in the Contract Data,
Reports supplemented by any information available to the Bidder.

15. Queries about  15.1 The Project Manager will clarify queries on the Contract Data.
the Contract
Data
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23.2

The Contractor shall construct and install the Works in

accordance with the Specifications and Drawings.

The Contractor may commence execution of the Works on the
Start Date and shall carry out the Works in accordance with the
Program submitted by the Contractor, as updated with the
approval of the Project Manager, and complete them by the
Intended Completion Date.

The Contractor shall submit Specifications and Drawings showing
the proposed Temporary Works to the Project Manager, who is to
approve them if they comply with the Specifications and
Drawings.

The Contractor shall be responsible for design of Temporary
Works.

The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design
of the Temporary Works, where required.

All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by
the Project Manager before this use.

The Contractor shall be responsible for the safety of all activities
on the Site.

Anything of historical or other interest or of significant value
unexpectedly discovered on the Site shall be the property of the
Employer. The Contractor shall notify the Project Manager of
such discoveries and carry out the Project Manager’s instructions
for dealing with them.

The Employer shall give possession of all parts of the Site to the
Contractor. If possession of a part is not given by the date stated
in the Contract Data, the Employer will be deemed to have
delayed the start of the relevant activities, and this will be a
Compensation Event.

The Contractor shall allow the Project Manager and any person
authorized by the Project Manager access to the Site and to any
place where work in connection with the Contract is being carried
out or is intended to be carried out.

The Contractor shall carry out all instructions of the Project
Manager which comply with the applicable laws where the Site is
located.

The Contractor shall permit the World Bank to inspect the
Contractor’s accounts and records relating to the performance of
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the Contractor and to have them audited by auditors appointed by
the Bank, if so required by the Bank.

24. Disputes 24.1 If the Contractor believes that a decision taken by the Project
Manager was either outside the authority given to the Project
Manager by the Contract or that the decision was wrongly taken,
the decision shall be referred to the Adjudicator within 14 days of
the notification of the Project Manager’s decision.

25. Procedure for  25.1 The Adjudicator shall give a decision in writing within 28 days of
Disputes receipt of a notification of a dispute.

25.2 The Adjudicator shall be paid by the hour at the rate specified in
the Bidding Data and Contract Data, together with reimbursable
expenses of the types specified in the Contract Data, and the cost
shall be divided equally between the Employer and the
Contractor, whatever decision is reached by the Adjudicator.
Either party may refer a decision of the Adjudicator to an Arbitrator
within 28 days of the Adjudicator’s written decision. If neither
party refers the dispute to arbitration within the above 28 days,
the Adjudicator’s decision will be final and binding.

25.3 The arbitration shall be conducted in accordance with the
arbitration procedure published by the institution named and in
the place shown in the Contract Data.

26. Replacement 26.1 Should the Adjudicator resign or die, or should the Employer and
of Adjudicator the Contractor agree that the Adjudicator is not functioning in
accordance with the provisions of the Contract, a new Adjudicator

will be jointly appointed by the Employer and the Contractor. In

case of disagreement between the Employer and the Contractor,

within 30 days, the Adjudicator shall be designated by the

Appointing Authority designated in the Contract Data at the

request of either party, within 14 days of receipt of such request.

B. TIME CONTROL

27. Program 27.1 Within the time stated in the Contract Data, the Contractor shall
submit to the Project Manager for approval a Program showing
the general methods, arrangements, order, and timing for all the
activities in the Works.

27.2 An update of the Program shall be a program showing the actual
progress achieved on each activity and the effect of the progress
achieved on the timing of the remaining work, including any
changes to the sequence of the activities.

27.3 The Contractor shall submit to the Project Manager for approval
an updated Program at intervals no longer than the period stated
in the Contract Data. If the Contractor does not submit an
updated Program within this period, the Project Manager may
withhold the amount stated in the Contract Data from the next
payment certificate and continue to withhold this amount until the
next payment after the date on which the overdue Program has
been submitted.
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27.4 The Project Manager’s approval of the Program shall not alter the
Contractor’s obligations. The Contractor may revise the Program
and submit it to the Project Manager again at any time. A revised
Program shall show the effect of Variations and Compensation
Events.

28. Extension of 28.1 The Project Manager shall extend the Intended Completion Date

the Intended if a Compensation Event occurs or a Variation is issued which
Completion makes it impossible for Completion to be achieved by the
Date Intended Completion Date without the Contractor taking steps to

accelerate the remaining work, which would cause the Contractor
to incur additional cost.

28.2 The Project Manager shall decide whether and by how much to
extend the Intended Completion Date within 21 days of the
Contractor asking the Project Manager for a decision upon the
effect of a Compensation Event or Variation and submitting full
supporting information. If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a
delay, the delay by this failure shall not be considered in
assessing the new Intended Completion Date.

29. Acceleration 29.1 When the Employer wants the Contractor to finish before the
Intended Completion Date, the Project Manager will obtain priced
proposals for achieving the necessary acceleration from the
Contractor. If the Employer accepts these proposals, the
Intended Completion Date will be adjusted accordingly and
confirmed by both the Employer and the Contractor.

29.2 If the Contractor's priced proposals for an acceleration are
accepted by the Employer, they are incorporated in the Contract
Price and treated as a Variation.

30. Delays 30.1 The Project Manager may instruct the Contractor to delay the start
Ordered by the or progress of any activity within the Works.
Project
Manager

31. Management 31.1 Either the Project Manager or the Contractor may require the
Meetings other to attend a management meeting. The business of a
management meeting shall be to review the plans for remaining
work and to deal with matters raised in accordance with the early

warning procedure.

31.2 The Project Manager shall record the business of management
meetings and provide copies of the record to those attending the
meeting and to the Employer. The responsibility of the parties for
actions to be taken shall be decided by the Project Manager either
at the management meeting or after the management meeting
and stated in writing to all who attended the meeting.

32. Early Warning  32.1 The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances that
may adversely affect the quality of the work, increase the Contract
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Price or delay the execution of the Works. The Project Manager
may require the Contractor to provide an estimate of the expected
effect of the future event or circumstance on the Contract Price
and Completion Date. The estimate shall be provided by the
Contractor as soon as reasonably possible.

32.2 The Contractor shall cooperate with the Project Manager in
making and considering proposals for how the effect of such an
event or circumstance can be avoided or reduced by anyone
involved in the work and in carrying out any resulting instruction
of the Project Manager.

C. QUALITY CONTROL

33. Identifying 33.1 The Project Manager shall check the Contractor’s work and notify
Defects the Contractor of any Defects that are found. Such checking shall
not affect the Contractor’s responsibilities. The Project Manager
may instruct the Contractor to search for a Defect and to uncover
and test any work that the Project Manager considers may have
a Defect.

34. Tests 34.1 If the Project Manager instructs the Contractor to carry out a test
not specified in the Specification to check whether any work has
a Defect and the test shows that it does, the Contractor shall pay
for the test and any samples. If there is no Defect, the test shall
be a Compensation Event.

35. Correction of 35.1 The Project Manager shall give notice to the Contractor of any
Defects Defects before the end of the Defects Liability Period, which
begins at Completion, and is defined in the Contract Data. The
Defects Liability Period shall be extended for as long as Defects

remain to be corrected.

35.2 Every time notice of a Defect is given, the Contractor shall correct
the notified Defect within the length of time specified by the
Project Manager’s notice.

36. Uncorrected 36.1 If the Contractor has not corrected a Defect within the time
Defects specified in the Project Manager’s notice, the Project Manager will
assess the cost of having the Defect corrected, and the

Contractor will pay this amount.

D. COST CONTROL

37. Bill of 37.1 The Bill of Quantities shall contain items for the construction,
Quantities installation, testing, and commissioning work to be done by the
Contractor.

37.2 The Bill of Quantities is used to calculate the Contract Price. The
Contractor is paid for the quantity of the work done at the rate in
the Bill of Quantities for each item.

38. Changes in the 38.1 If the final quantity of the work done differs from the quantity in
Quantities the Bill of Quantities for the particular item by more than 25
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percent, provided the change exceeds 1 percent of the Initial
Contract Price, the Project Manager shall adjust the rate to allow
for the change.

38.2 The Project Manager shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded by more
than 15 percent, except with the prior approval of the Employer.

38.3 If requested by the Project Manager, the Contractor shall provide
the Project Manager with a detailed cost breakdown of any rate
in the Bill of Quantities.

39. Variations 39.1 All Variations shall be included in updated Programs produced by
the Contractor.

40. Payments for 40.1 The Contractor shall provide the Project Manager with a quotation
Variations for carrying out the Variation when requested to do so by the
Project Manager. The Project Manager shall assess the
guotation, which shall be given within seven days of the request
or within any longer period stated by the Project Manager and

before the Variation is ordered.

40.2 If the work in the Variation corresponds with an item description
in the Bill of Quantities and if, in the opinion of the Project
Manager, the quantity of work above the limit stated in Sub-
Clause 38.1 or the timing of its execution do not cause the cost
per unit of quantity to change, the rate in the Bill of Quantities shall
be used to calculate the value of the Variation. If the cost per unit
of quantity changes, or if the nature or timing of the work in the
Variation does not correspond with items in the Bill of Quantities,
the quotation by the Contractor shall be in the form of new rates
for the relevant items of work.

40.3 If the Contractor’s quotation is unreasonable, the Project Manager
may order the Variation and make a change to the Contract Price,
which shall be based on the Project Manager's own forecast of
the effects of the Variation on the Contractor’s costs.

40.4 If the Project Manager decides that the urgency of varying the
work would prevent a quotation being given and considered
without delaying the work, no quotation shall be given and the
Variation shall be treated as a Compensation Event.

40.5 The Contractor shall not be entitled to additional payment for
costs that could have been avoided by giving early warning.

41. Cash Flow 41.1 When the Program is updated, the Contractor shall provide the
Forecasts Project Manager with an updated cash flow forecast.

42. Payment 42.1 The Contractor shall submit to the Project Manager monthly
Certificates statements of the estimated value of the work executed less the

cumulative amount certified previously.
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42.2 The Project Manager shall check the Contractor’'s monthly
statement and certify the amount to be paid to the Contractor
within 14 days of receipt of such statement.

42.3 The value of work executed shall be determined by the Project
Manager.

42.4 The value of work executed shall comprise the value of the
guantities of the items in the Bill of Quantities completed.

425 The value of work executed shall include the valuation of
Variations and Compensation Events.

42.6 The Project Manager may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified
in any certificate in the light of later information.

43. Payments 43.1 Payments shall be adjusted for deductions for advance payments
and retention. The Employer shall pay the Contractor the
amounts certified by the Project Manager within 28 days of the
date of each certificate. If the Employer makes a late payment,
the Contractor shall be paid interest on the late payment in the
next payment. Interest shall be calculated from the date by which
the payment should have been made up to the date when the late
payment is made at the prevailing rate of interest for commercial
borrowing.

43.2 If an amount certified is increased in a later certificate or as a
result of an award by the Adjudicator or an Arbitrator, the
Contractor shall be paid interest upon the delayed payment as set
out in this clause. Interest shall be calculated from the date upon
which the increased amount would have been certified in the
absence of dispute.

43.3 All payments and deductions will be paid or charged in Pakistani
Rupees comprising the Contract Price.

43.4 ltems of the Works for which no rate or price has been entered in
will not be paid for by the Employer and shall be deemed covered
by other rates and prices in the Contract.

44. Compensation 44.1 The following shall be Compensation Events:
Events
(&8 The Employer does not give access to a part of the Site by
the Site Possession Date stated in the Contract Data.

(b) The Employer modifies the Schedule of Other Contractors
in a way that affects the work of the Contractor under the
Contract.
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(c) The Project Manager orders a delay or does not issue
Drawings, Specifications, or instructions required for
execution of the Works on time.

(d) The Project Manager instructs the Contractor to uncover or
to carry out additional tests upon work, which is then found
to have no Defects.

(e) The Project Manager unreasonably does not approve a
subcontract to be let.

() Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance of
the Letter of Acceptance from the information issued to
bidders (including the Site Investigation Reports), from
information available publicly and from a visual inspection of
the Site.

(g) The Project Manager gives an instruction for dealing with an
unforeseen condition, caused by the Employer, or additional
work required for safety or other reasons.

(h) Other contractors, public authorities, utilities, or the
Employer does not work within the dates and other
constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

(i) The advance payment is delayed.

() The effects on the Contractor of any of the Employer’s
Risks.

(k) The Project Manager unreasonably delays issuing a
Certificate of Completion.

()  Other Compensation Events described in the Contract or
determined by the Project Manager shall apply.

44.2 If a Compensation Event would cause additional cost or would
prevent the work being completed before the Intended
Completion Date, the Contract Price shall be increased and/or the
Intended Completion Date shall be extended. The Project
Manager shall decide whether and by how much the Contract
Price shall be increased and whether and by how much the
Intended Completion Date shall be extended.

44.3 As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has
been provided by the Contractor, it shall be assessed by the
Project Manager, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed unreasonable,
the Project Manager shall adjust the Contract Price based on the
Project Manager's own forecast. The Project Manager will
assume that the Contractor will react competently and promptly
to the event.
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44.4 The Contractor shall not be entitled to compensation to the extent
that the Employer’s interests are adversely affected by the
Contractor's not having given early warning or not having
cooperated with the Project Manager.

45. Tax 45.1 The Project Manager shall adjust the Contract Price if taxes,
duties, and other levies are changed between the date 28 days
before the submission of bids for the Contract and the date of the
last Completion certificate. The adjustment shall be the change
in the amount of tax payable by the Contractor, provided such
changes are not already reflected in the Contract Price or are a
result of Clause 47.

46. Currencies 46.1 Payments will be made in Pakistani Rupees.
47. Price 47.1 Prices shall be adjusted for fluctuations in the cost of inputs only
Adjustment if provided for in the Contract Data. If so provided, the amounts

certified in each payment certificate, before deducting for
Advance Payment, shall be adjusted by applying the respective
price adjustment factor to the payment amounts due. A formula of
the type indicated below applies:

P=A+B Im/lo
where:

P is the adjustment factor for the portion of the Contract Price
payable.

A and B are coefficients specified in the Contract Data,
representing the nonadjustable and adjustable portions,
respectively, of the Contract Price payable, and

Im is the index prevailing at the end of the month being invoiced
and lo is the index prevailing 28 days before Bid opening for
inputs payable;

47.2 If the value of the index is changed after it has been used in a
calculation, the calculation shall be corrected and an adjustment
made in the next payment certificate. The index value shall be
deemed to take account of all changes in cost due to fluctuations
in costs.

48. Retention 48.1 The Employer shall retain from each payment due to the
Contractor the proportion stated in the Contract Data until
Completion of the whole of the Works.

48.2 On completion of the whole of the Works, half the total amount
retained shall be repaid to the Contractor and half when the
Defects Liability Period has passed and the Project Manager has
certified that all Defects notified by the Project Manager to the
Contractor before the end of this period have been corrected.

48.3 On completion of the whole Works, the Contractor may substitute
retention money with an “on demand” Bank guarantee.
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49. Liquidated 49.1 The Contractor shall pay liquidated damages to the Employer at
Damages the rate per day stated in the Contract Data for each day that the
Completion Date is later than the Intended Completion Date. The
total amount of liquidated damages shall not exceed the amount
defined in the Contract Data. The Employer may deduct
liguidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor’s
liabilities.

49.2 If the Intended Completion Date is extended after liquidated
damages have been paid, the Project Manager shall correct any
overpayment of liquidated damages by the Contractor by
adjusting the next payment certificate. The Contractor shall be
paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in Sub-
Clause 43.1.

50. Bonus 50.1 The Contractor shall be paid a Bonus calculated at the rate per
calendar day stated in the Contract Data for each day (less any
days for which the Contractor is paid for acceleration) that the
Completion is earlier than the Intended Completion Date. The
Project Manager shall certify that the Works are complete,
although they may not be due to be complete.

51. Advance 51.1 The Employer shall make advance payment to the Contractor of
Payment the amount stated in the Contract Data by the date stated in the
Contract Data, against provision by the Contractor of an
Unconditional Bank Guarantee in a form and by a bank
acceptable to the Employer in the amount equal to the advance
payment. The Guarantee shall remain effective until the advance
payment has been repaid, but the amount of the Guarantee shall
be progressively reduced by the amount repaid by the Contractor.
Interest will not be charged on the advance payment.

51.2 The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses required
specifically for execution of the Contract. The Contractor shall
demonstrate that advance payment has been used in this way by
supplying copies of invoices or other documents to the Project
Manager.

51.3 The advance payment shall be repaid by deducting proportionate
amounts from payments otherwise due to the Contractor,
following the schedule of completed percentages of the Works on
a payment basis. No account shall be taken of the advance
payment or its repayment in assessing valuations of work done,
Variations, price adjustments, Compensation Events, Bonuses,
or Liquidated Damages.

52. Securities 52.1 The Performance Security shall be provided to the Employer no
later than the date specified in the Letter of Acceptance and shall
be issued in an amount and form and by a bank acceptable to the
Employer, and denominated in Pak. Rupees in which the Contract
Price is payable. The Performance Security in the form of an
Unconditional Bank Guarantee shall be valid until a date 28 days
from the date of issue of the Certificate of Completion.
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53. Day works 53.1 If applicable, the Day works rates in the Contractor’s Bid shall be
used for small additional amounts of work only when the Project
Manager has given written instructions in advance for additional
work to be paid for in that way.

53.2 All work to be paid for as Day works shall be recorded by the
Contractor on forms approved by the Project Manager. Each
completed form shall be verified and signed by the Project
Manager within two days of the work being done.

53.3 The Contractor shall be paid for Day works subject to obtaining
signed Day works forms.

54. Cost of 54.1 Loss or damage to the Works or Materials to be incorporated in
Repairs the Works between the Start Date and the end of the Defects
Correction periods shall be remedied by the Contractor at the
Contractor's cost if the loss or damage arises from the

Contractor’s acts or omissions.

E. FINISHING THE CONTRACT

55. Completion 55.1 The Contractor shall request the Project Manager to issue a
certificate of Completion of the Works, and the Project Manager
will do so upon deciding that the work is completed.

56. Taking Over 56.1 The Employer shall take over the Site and the Works within seven
days of the Project Manager’s issuing a certificate of Completion.

57. Final Account  57.1 The Contractor shall supply the Project Manager with a detailed
account of the total amount that the Contractor considers payable
under the Contract before the end of the Defects Liability Period.
The Project Manager shall issue a Defects Liability Certificate and
certify any final payment that is due to the Contractor within 56
days of receiving the Contractor’s account if it is correct and
complete. If it is not, the Project Manager shall issue within 56
days a schedule that states the scope of the corrections or
additions that are necessary. If the Final Account is still
unsatisfactory after it has been resubmitted, the Project Manager
shall decide on the amount payable to the Contractor and issue a
payment certificate.

58. Operating and  58.1 If “as built” Drawings and/or operating and maintenance manuals
Maintenance are required, the Contractor shall supply them by the dates stated
Manuals in the Contract Data.

58.2 If the Contractor does not supply the Drawings and/or manuals by
the dates stated in the Contract Data, or they do not receive the
Project Manager’s approval, the Project Manager shall withhold
the amount stated in the Contract Data from payments due to the
Contractor.

59. Termination 59.1 The Employer or the Contractor may terminate the Contract if the
other party causes a fundamental breach of the Contract.
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59.2 Fundamental breaches of Contract shall include, but shall not be
limited to, the following:

(@) the Contractor stops work for 28 days when no stoppage of
work is shown on the current Program and the stoppage has
not been authorized by the Project Manager;

(b) the Project Manager instructs the Contractor to delay the
progress of the Works, and the instruction is not withdrawn
within 28 days;

(c) the Employer or the Contractor is made bankrupt or goes
into liquidation other than for a reconstruction or
amalgamation;

(d) a payment certified by the Project Manager is not paid by
the Employer to the Contractor within 84 days of the date of
the Project Manager’s certificate;

(e) the Project Manager gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and
the Contractor fails to correct it within a reasonable period
of time determined by the Project Manager;

() the Contractor does not maintain a Security, which is
required; and

(g) the Contractor has delayed the completion of the Works by
the number of days for which the maximum amount of
liquidated damages can be paid, as defined in the Contract
Data.

(n) if the Contractor, in the judgment of the Employer has
engaged in corrupt or fraudulent practices in competing for
or in executing the Contract.

For the purpose of this paragraph:

“Corrupt practice” means the offering, giving, receiving or
soliciting of anything of value to influence the action of a
public official in the procurement process or in contract
execution.

“fraudulent practice” means a misrepresentation of facts in
order to influence a procurement process or the execution
of a contract to the detriment of the Borrower, and includes
collusive practice among Bidders (prior to or after bid
submission) designed to establish bid prices at artificial non-
competitive levels and to deprive the Borrower of the
benefits of free and open competition.

59.3 When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those
listed under Sub-Clause 59.2 above, the Project Manager shall
decide whether the breach is fundamental or not.

59.4 Notwithstanding the above, the Employer may terminate the
Contract for convenience.

59.5 If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site
as soon as reasonably possible.

60. Payment upon 60.1 If the Contract is terminated because of a fundamental breach of
Termination Contract by the Contractor, the Project Manager shall issue a
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certificate for the value of the work done and Materials ordered
less advance payments received up to the date of the issue of the
certificate and less the percentage to apply to the value of the
work not completed, as indicated in the Contract Data. Additional
Liquidated Damages shall not apply. If the total amount due to
the Employer exceeds any payment due to the Contractor, the
difference shall be a debt payable to the Employer.

60.2 If the Contract is terminated for the Employer's convenience or
because of a fundamental breach of Contract by the Employer,
the Project Manager shall issue a certificate for the value of the
work done, Materials ordered, the reasonable cost of removal of
Equipment, repatriation of the Contractor’s personnel employed
solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to
the date of the certificate.

61. Property 61.1 All Materials on the Site, Plant, Equipment, Temporary Works,
and Works shall be deemed to be the property of the Employer if
the Contract is terminated because of the Contractor’s default.

62. Release from 62.1 If the Contract is frustrated by the outbreak of war or by any other
Performance event entirely outside the control of either the Employer or the
Contractor, the Project Manager shall certify that the Contract has
been frustrated. The Contractor shall make the Site safe and stop
work as quickly as possible after receiving this certificate and shall
be paid for all work carried out before receiving it and for any work

carried out afterwards to which a commitment was made.

63. Suspension of 63.1 In the event that the World Bank suspends the Loan or Credit to
World Bank the Employer, from which part of the payments to the Contractor
Loan or Credit are being made:

(@) The Employer is obligated to notify the Contractor of such
suspension within 7 days of having received the World
Bank’s suspension notice.

(b) If the Contractor has not received sums due it within the 28
days for payment provided for in Sub-Clause 43.1, the
Contractor may immediately issue a 14-day termination
notice.
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PART 2—- INVITATION FOR BIDS
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT
AND DEVELOPMENT PROJECT

INVITATION FOR BIDS (IFB)

Date: 29" July, 2022.
World Bank Credit No.: IDA 58850

1. The Government of Pakistan has received credit from the International Development
Association towards the cost of Balochistan Integrated Water Resources Management
and Development Project (BIWRMDP) and intends to apply part of the funds to cover
eligible payments under the Contracts for Works of following schemes:

NS{)' Name of Scheme & Contract Identification No. | Scope of Works Corpr:or:]eglon

Lining of Water Courses/ Command Area Linin (Block
Development Works at Nimmi & Gundacha g
Irrigation Schemes stone - masonry)
1. ' of Water | 182 days
Courses with
PK-PMU-BIWRMDP-298511-CW-RFB allied structures.

Based on MOU, the Project Director, Balochistan Integrated Water Resources
Management and Development (BIWRMDP) entrusted Director General Agriculture On
Farm Water Management (OFWM) to perform the procurement activities. The DG
Agriculture OFWM, now invites sealed bids from eligible bidders for Construction Works
of above mentioned scheme.

The Procurement will be conducted through National Competitive Bidding (NCB)
method as specified in the World Bank’s Guidelines: Procurement of Goods, Works and
Non-consulting Services under IBRD Loans and IDA Credits and Grants by World Bank
Borrowers dated January 2011 revised July 2014 (“Procurement Guidelines”) and is open
to all bidders from eligible source countries as defined in the Procurement Guidelines. In
addition, please refer to paragraphs 1.6 and 1.7 setting forth the World Bank’s policy on
conflict of interest.

Interested eligible bidders may obtain further information from Office of the Director
General Agriculture, On Farm Water Management at the address given below.

A complete set of bidding documents in English may be purchased by interested eligible
bidders upon submission of a written application to the address below and upon payment
of a nonrefundable fee of Rs. 3000 for each set. The method of payment will be submission
of Green Challan at National Bank of Pakistan in head of Account C03434. The document
may be collected in person. Additional Charges of Rs. 500 for each set will be payable if
the documents are required through courier.

A pre-bid conference will not be held. Any questions/queries may be delivered in writing,
at least 10 days before the deadline for submission of bids, at the Office of the Director
General Agriculture, On Farm Water Management at the address given below.

Bids must be delivered to the address below on or before 12:00 hours of 5" September,
2022 at which time they will be opened publicly in the presence of the bidders’ designated
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10.

11.

12.

representatives and anyone who choose to attend at the address below. Electronic bidding
will not be permitted. Late bids will be rejected.

Bids shall be valid for a period of 91 days after Bid opening and must be accompanied by
security of 2% of the Bid Price.

All bidders shall be required to submit with their bids, qualification information specified in
the bidding documents. This information shall be used to establish through post-
qualification whether the bidder is qualified to perform the work.

Bids are required to be submitted on item rate basis (not on the basis of Composite
Schedule of Rates with percentage premium) and the rates and amounts (in Rupees) must
be filled by the bidder for each item in the Bill of Quantities and provide a total price. Non-
compliance may result in rejection of bid. Bidders should give their best and final price in
their bids as no negotiations are expected.

As provided in the bidding documents, bidders engaged in corrupt or fraudulent practices
(including collusion/pooling) will be declared ineligible, either in indefinitely or for a stated
period of time, to be awarded a contract financed by the World Bank.

The address(es) referred to above is:

Office of Director General Agriculture,
On Fam Water Management,

Rani Bagh, Sariab Road Quetta.

Attn: Mr. Akbar Jamali

Agriculture Officer

Tel: 081-9211872, Cell: 0333-7836821
E-mail: dgwmbalochistan@gmail.com
Web site: biwrmdp.org.pk
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SECTION 1: BIDDING DATA
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BIDDING DATA

Instructions to Bidders Clause Reference

2.1

The Borrower is: Islamic Republic of Pakistan

The “World Bank” means “International Development Association
(IDA),” and loan refers to an “IDA credit,” which, as of the date of issue
of the bidding documents has been approved by the World Bank.

The Project is Balochistan Integrated Water Resources
Management and Development Project.

The works consist of Lining (Block Stone Masonry) of Water
Courses with allied structures at Nimmi & Gundacha Irrigation
Schemes.

The works shall be carried as per BOQ and Specifications in
accordance with the Conditions of Contract.

4.4

The qualification data required from Joint Venture bidders in Sub-
Clause 4.4 are modified as follows: None.

4.5 (a)

The minimum required annual volume of construction work for the
successful Bidder in any of the last five years shall be
Pak Rs. 84 Million.

45 (b)

The value of each of the works shall be at least Pak Rs. 42 Million.

4.5 (c)

The essential equipment to be made available for the Contract by the
successful Bidder shall be:

Sr. No. Equipment Type Minimum
Number
required

1 Hydraulic Excavators 2
2 Plate Compactor 3
3 Tractor with front blade and Trolley 3
4 Dumpers 2
5 Water Sprinklers 2
6 Mixer Machines 2
7 Portable Pumps with Engines 3
8 Level Machines 1
9 Total Stations 1
10 Generators 30 KVA 2

Please provide supporting documents of above-mentioned equipment.
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4.5 (d) The Bidder must demonstrate that it will have the personnel for the key
positions that meet the following requirements:
Minimum Minimum I\/_Iin?mum
o, similar
Sr. -, specific total work
Position e ; works
No. qualification | experience .
s, if any (years) experience
' (years)
ggg:;ascgz{;[ive/ B.E. Civi
1 Construction Engmeenng. 5 3
. Registered
Manager, resident with PEC
at the Site
Surveyor /
2 Measurement D.A.E. (Civil) |5 3
Engineer
3 Occ_:upauonal Health MB.B.S > >
Officer
4 Community Liaison | Degree in 3 >
Officer Sociology
The Bidder shall provide details of the proposed personnel and their
experience records.
4.5 (e) The minimum amount of liquid assets and/or credit facilities net of other
contractual commitments of the successful Bidder shall be  Pak Rs.
10 Million.
4.5 (f) The minimum Assessed Bid Capacity of the successful Bidder shall be
more than the total bid value.
The Assessed Bid Capacity = A*N*1.5-B, where:
e A = Maximum value of works executed in any one year during
the last five years (updated to the current price level)
e B =Value at current price level of the existing commitments and
on-going works to be completed by the Bidder during the next
N years and
e N = Number of years prescribed for completion of the works for
which the bid is invited.
7.2 Add the following as sub-clause 7.2:
A pre-bid conference will not be held.
Any gquestions/queries may be delivered in writing, at least 10 days
before the deadline for submission of bids, at the Office of the Director
General Agriculture, On Farm Water Management, Rani Bagh Sariab
Road, Quetta.
8.3 Add the following as sub-clause 8.3:
Except where otherwise provided in the Bill of Quantities “Instructions
to Bidder” are provided to assist bidders in their bids and do not
constitute part of the Contract Documents.
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9.1 For Clarification purpose only, the Employer’s address is:
Office of Director General Agriculture,
On Farm Water Management,
Rani Bagh Sariab Road,
Attn: Mr. Ali Akbar Jamali, Agriculture Officer,
City: Quetta
Country: Pakistan
Telephone: 081-9211872
Electronic mail address: dgwmbalochistan@gmail.com
Requests for clarification should be received by the Employer no later
than: 10 days before deadline for submission date of Bids. Clarification
shall be in the form of hard copy letter. The clarification shall be sent
also by fax or preferably as a scan of the letter attached to an email.

9.1 The following is amended:
or by cable (“cable” includes telex and facsimile)
replace the above sentence with the following sentence:
or by cable (“cable” includes facsimile or email)

13.3 The bidder should get itself acquainted with all the applicable taxes as
Employer shall deduct all applicable taxes according to prevailing rules
and regulations.

13.4 The Contract is Not Subject to Price Adjustment.

15.1 The period of Bid validity shall be 91 days and period of validity of Bid
Security shall be 119 days after the deadline for Bid submission
specified in the Bidding Data.

15.3 Not Applicable.

16.1 The amount of Bid Security shall be minimum 2% of the Bid Value.

16.2 The Bid Security acceptable to the employer shall be in the form of a
irrevocable encashable on-demand Bank call deposit, bank draft or a
bank guarantee from a reputable bank in local currency located in the
country of Employer. Other forms of Bid Security as stated in ITB 16.2
shall not be accepted.

17 Alternative proposals to the requirements of the bidding documents will
not be permitted.

18.1 The Bid to be completed and submitted shall be One (1) Original and
Two (2) Copies.

18.2 In the second line after the word ink, add “(in the case of copies,
Photostats are also acceptable)”.

19.2 The Employer’s address for the purpose of Bid submission is:
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Office of Director General Agriculture,

On Farm Water Management,

Rani Bagh Sariab Road,

Attn: Mr. Ali Akbar Jamali, Agriculture Officer,

City: Quetta

Country: Pakistan

Telephone: +92-81-9211872

Electronic mail address: dgwmbalochistan@gmail.com

20.1

The deadline for submission of bids shall be 5" September, 2022 at
12:00 hours PST.

23.1

The Employer’s address for the purpose of Bid Opening is:

Office of Director General Agriculture,

On Farm Water Management,

Rani Bagh Sariab Road,

Attn: Mr. Ali Akbar Jamali, Agriculture Officer,

City: Quetta

Country: Pakistan

Telephone: 081-9211872

Electronic mail address: dgwmbalochistan@gmail.com

The Bids opening shall take place on 5" September, 2022 at
12:30 hours PST.

26.2

Add at the end of Sub-Clause 26.2:
‘A material deviation also includes any modification to the item
descriptions or quantities in the Bill of Quantities.’

29.6

Add the following as Sub-Clause 29.6:

‘If a bid is seriously unbalanced or front loaded in relation to Employer’s
estimate of the price of items of work to be performed under the
contract, the Employer may require the bidder to produce detailed price
analysis for any or all items of the Bill of Quantities to demonstrate the
internal consistency of those prices with his proposed construction
methods and programme. After the evaluation of the price analysis the
Employer may require the amount of the Performance Security stated
in Clause 34 to be increased at the expense of the bidder to a level
sufficient to protect the Employer against financial loss in the event of
default of the bidder under the contract.

34.0

The Standard Form of Performance Security acceptable to the
Employer shall be Bank Guarantee (Unconditional) from a Scheduled
Bank of Pakistan.

35.0

The Advance Payment shall be limited to 10% of the Contract Price.

36.1

The Adjudicator proposed by the Employer is:
Shoaib Nadeem Tareen address at Quetta.

The hourly fee for this proposed Adjudicator shall be: Pak Rs. 4000/
hour. The biographical data of the proposed Adjudicator is as follows:
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Ex. Chief Engineer (Rtd.), Irrigation Department, Government of
Balochistan, Pakistan. More than 30 years of professional experience
as Government Officer.

38 Add following new clause:

Stamp Duty

The formal Agreement between the Procuring Agency and the
successful bidder shall be duly stamped at rate levied by the
Government (updated from time to time), of bid price and shall be paid
by the successful bidder.
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SECTION 2: FORMS OF BID, QUALIFICATION INFORMATION,
LETTER OF ACCEPTANCE, AND AGREEMENT
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Section 2: Forms of Bid, Qualification Information,
Letter of Acceptance, and Agreement

Table of Standard Forms

Standard Form: Contractor’s Bid,
Standard Form: Qualification Information,
Standard Form: Letter of Acceptance,

Standard Form: Agreement,
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Standard Form: Contractor’s Bid

[date]

To:
The Project Director,

Balochistan Integrated Water Resources
Management and Development Project

18-B, Jinnah Town, Samungli Road, Quetta.
Telephone: +92-81-2870705
Facsimile: +92-81-2870704

We offer to execute the

[name and identification number of Contract] in accordance with the Conditions of Contract
accompanying this Bid for the Contract Price of
[amount in numbers ( )

[amount in words] ( )[in Pak. Rupees.].

The Contract shall be paid in Pakistani Rupees.

The advance payment required is:

Amount Currency
Pakistani Rupees

We accept the appointment of
[name proposed in Bidding Data] as the Adjudicator.

[or]

We do not accept the appointment of
[name proposed in Bidding Data] as the Adjudicator, and propose instead that
[name] be appointed as Adjudicator, whose daily fees and biographical data are attached.

This Bid and your written acceptance of it shall constitute a binding Contract between us. We
understand that you are not bound to accept the lowest or any Bid you receive.

Commissions or gratuities, if any, paid or to be paid by us to agents relating to this Bid, and to
contract execution if we are awarded the contract, are listed below:

Name and address of agent Amount and Purpose of Commission or gratuity
Currency

(if none, state “none”)
We hereby confirm that this Bid complies with the Bid validity and Bid Security required by the
bidding documents and specified in the Bidding Data.

Authorized Signature:
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Name and Title of Signatory:

Name of Bidder:

Address:

51

ACE-CAMEOQOS (JV) in association with KASIB Associates



Irri

Government of Balochistan

gation Department Lining of Water Courses & Command Area Development
Works at Nimmi & Gundacha Irrigation Schemes

Volume 1 — Bidding Documents

Standard Form: Qualification Information

Notes on Form of Qualification Information

The information to be filled in by bidders in the following pages will be used for purposes of
post qualification or for verification of prequalification as provided for in Clause 4 of the
Instructions to Bidders. This information will not be incorporated in the Contract. Attach
additional pages as necessary. Pertinent sections of attached documents should be
translated into English. If used for prequalification verification, the Bidder should fill in
updated information only.

1. Individual 1.1 Constitution or legal status of Bidder: [attach copy]

Bidders or

Individual Place of registration: [insert]

Members of

Joint Ventures Principal place of business: [insert]
Power of attorney of signatory of Bid: [attach]

1.2 Total annual 2016-17
volume of 2017-18
construction work 2018-19
performed in last five 2019-20
years in Pak. Rupees 2020-21
1.3 Work performed as prime Contractor on works of a similar nature

and volume over the last five years. The values should be
indicated in Pak. Rupees. Also list details of work under way or
committed, including expected completion date.

Project name Name of client and Type of work Value of contract

contact person performed and year of
completion
[etc.]
1.4 Major items of Contractor’'s Equipment proposed for carrying out
the Works. List all information requested below. Refer also to
Sub-Clause 4.3(c) of the Instructions to Bidders.
Item of Description, Condition (new, good, Owned, leased (from whom?),
equipment  make, and age poor) and number or to be purchased (from
(years) available whom?)
[etc.]
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1.5 Qualifications and experience of key personnel proposed for
administration and execution of the Contract. Attach biographical
data. Refer also to Sub-Clause 4.3(e) of the Instructions to
Bidders and Sub-Clause 9.1 of the Conditions of Contract.

Position Name Years of Years of
experience experience in
(general) proposed position

Project Manager

[etc.]
1.6 Proposed subcontracts and firms involved. Refer to Clause 7 of
Conditions of Contract.
Sections of the Value of Subcontractor Experience in similar work
Works subcontract (name and address)
[etc.]

1.7 Financial reports for the last five years: balance sheets, profit and
loss statements, auditors’ reports, etc. List below and attach
copies.

1.8 Evidence of access to financial resources to meet the qualification
requirements: cash in hand, lines of credit, etc. List below and
attach copies of support documents.

1.9 Name, address, and telephone, telex, and facsimile numbers of
banks that may provide references if contacted by the Employer.

1.10 Information on current litigation in which the Bidder is involved.

Other party(ies) Cause of dispute Amount involved

1.11 Statement of compliance with the requirements of Sub-Clause 3.2
of the Instructions to Bidders.

1.12 Proposed Program (work method and schedule). Descriptions,
drawings, and charts, as necessary, to comply with the
requirements of the bidding documents.
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2. Joint Ventures

3. Additional
Requirements

2.1

2.2

2.3

2.4

3.1

The information listed in 1.1 - 1.11 above shall be provided for
each partner of the joint venture.

The information in 1.12 above shall be provided for the joint
venture.

Attach the power of attorney of the signatory(ies) of the Bid
authorizing signature of the Bid on behalf of the joint venture.

Attach the Agreement among all partners of the joint venture (and
which is legally binding on all partners), which shows that

(@) all partners shall be jointly and severally liable for the
execution of the Contract in accordance with the Contract
terms;

(b) one of the partners will be nominated as being in charge,
authorized to incur liabilities, and receive instructions for and
on behalf of any and all partners of the joint venture; and

(c) the execution of the entire Contract, including payment,
shall be done exclusively with the partner in charge.

Bidders should provide any additional information required in the
Bidding Data or to fulfill the requirements of Sub-Clause 4.1 and
Clause 30 of the Instructions to Bidders, if applicable.
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Standard Form: Letter of Acceptance
[Letterhead paper of the Employer]

[date]

To: [name and address of the Contractor]

This is to notify you that your Bid dated [date] for execution of the [name of the Contract and
identification number, as given in the Contract Data] for the Contract Price of [amount in Pak.
Rupees numbers and words] (as corrected and modified in accordance with the Instructions to
Bidders)! is hereby accepted by our Agency.

(a) We accept that [name proposed by bidder] be appointed as the Adjudicator? .

(b) We do not accept that [name proposed by bidder] be appointed as adjudicator, and by
sending a copy of this letter of acceptance to [insert the name of the Appointing Authority],
we are hereby requesting [name], the Appointing Authority, to appoint the Adjudicator in
accordance with Clause 36.1 of the Instructions to Bidders? .

You are hereby instructed to proceed with the execution of the said Works in accordance with the
Contract documents.

Authorized Signature:
Name and Title of Signatory:
Name of Agency:

Attachment: Agreement

1 Delete “corrected and” or “and modified” if not applicable. See Notes on Standard Form of Agreement,
next page.

2To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in
the Instructions to Bidders, and has accordingly offered another candidate. If the Employer does not
accept the counterproposal, the sentence should so state, and be followed by an additional sentence:
“We therefore shall request the [name of Appointing Authority as named in the Contract Data] to appoint
the Adjudicator in accordance with Clause 36 of the Instructions to Bidders.”
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Standard Form: Agreement
AGREEMENT

This Agreement, made the [day] day of [month], [year] between [name and address of Employer]
(hereinafter called “the Employer”) and [name and address of Contractor] (hereinafter called “the
Contractor”) of the other part.

Whereas the Employer is desirous that the Contractor execute [name and identification number
of Contract] (hereinafter called “the Works”) and the Employer has accepted the Bid by the
Contractor for the execution and completion of such Works and the remedying of any defects
therein.

Now this Agreement witnessed as follows:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to, and
they shall be deemed to form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and
complete the Works and remedy any defects therein in conformity in all respects with the
provisions of the Contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution
and completion of the Works and the remedying of defects wherein the Contract Price or
such other sum as may become payable under the provisions of the Contract at the times
and in the manner prescribed by the Contract.

In Witness whereof the parties thereto have caused this Agreement to be executed the day and
year first before written.

The Common Seal of
was hereunto affixed in the presence of:

Signed, Sealed, and Delivered by the said
in the presence of:

Binding Signature of Employer

Binding Signature of Contractor
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SECTION 3: CONTRACT DATA
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Contract Data

The Conditions of Contract (as included in ‘Bidding Documents for National Competitive Bidding
Pakistan. Procurement of Works, Smaller Contracts, PART ONE (FIXED) May 1999) are
amended as set out below. In the event of discrepancies between the amendments set out below
and the Conditions of Contract, the amendments shall prevail.

Clause Ref Amendment

1.1 In Sub-Clause 1.1, delete:

‘Site Investigation Reports are those that were included in the bidding
documents and are factual and interpretative reports about the surface and
subsurface conditions at the Site.

And replace with:

Site Investigation Reports are those documents stated in the Contract Data.

The Borrower is the Islamic Republic of Pakistan
The “World Bank” means the International Development Association and
“loan” refers to an IDA credit

The Employer is the Project Director, Balochistan Integrated Water Resources
Management and Development Project (BIWRMDP)

The Project Manager is Team Leader (TL) of Project Supervision and
Implementation Assistance (PSIA) appointed by the Employer for Balochistan
Integrated Water Resources Management & Development Project. The TL is
nominee of Associated Consulting Engineers ACE Limited, the Lead Firm of
ACE-CAMEOS (JV) in association with KASIB Associates or any other
competent person appointed by the Employer, and notified to the Contractor, to
act in replacement of the Project Manager.

The name of the Contract is: Lining of Water Courses and Command Area
Development Works at Nimmi & Gundacha Irrigation Schemes

Identification number: PK-PMU-BIWRMDP-298511-CW-RFB

The Works consist of:

1. Construction of lined (stone block masonry) water courses
2. Installation of Nucca structures
3. Installation of Washing structures

1.1 Add the following with respect to the definition of Drawings.

The Project Manager shall have full power and authority to supply to the
Contractor from time to time, during the progress of the Works, such further
drawings and instructions as shall be necessary for the purpose of the proper
and adequate execution and correction of the defects of the Works. The
Contractor shall carryout and be bound by the same. The Project Manager shall
provide Construction Drawing within 38 days after issue of Letter of Acceptance.
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Clause Ref

Amendment

The Start Date shall be 38 days after the date of issuance of the Letter of
Acceptance.

The Intended Completion Date for the whole of the Works shall be 182 days
after the Start Date. The Defect Liability Period will be continued for
365 days after the Completion Date.

In Sub-Clause 1.1, delete:

‘The Contract is the Contract between the Employer and the Contractor to
execute, complete, and maintain the Works. It consists of the documents listed
in Clause 2.3 below.’

and replace with:
‘The Contract is the Contract between the Employer and the Contractor to

execute and complete the Works and correct Defect until the end of the Defects
Liability Period. It consists of the documents listed in Clause 2.3

In Sub-Clause 1.1, delete:

‘The Defects Liability Certificate is the certificate issued by Project Manager
upon correction of defects by the Contractor.’

and replace with:
‘The Defects Liability Certificate is the certificate issued by the Project Manager

at the date of expiry of the Defects Liability Period provided that all Defects have
been corrected.’

Add the following to Sub-Clause 1.1:

‘The Contractor's Form of Bid is the Standard Form: Contractor's Bid' as
modified and agreed by the Employer and the Contractor prior to the award of
the Contract.’

‘Employer's Temporary Works are works designed by the Employer, but
constructed, installed and removed by the Contractor that are needed for
construction or installation of the Works.’

‘A Section of the Works is a part of the Works explicitly defined as such in the
Contract Data.’

The Site is located at District Lesbela

2.2

Sectional Completion of Works is not applicable.

2.3

In Sub-Clause 2.3(3) delete ‘Contractor’s Bid’ and replace with ‘Contractor’s
Form of Bid’

2.3(5)

The Conditions of Contract are the Conditions of Contract included in ‘Bidding
Documents for National Competitive Bidding, Pakistan, Procurement of Works,
Smaller Contract, Part One (Fixed), May 1999.
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Clause Ref Amendment
3.1 The language of the Contract documents is English
The law that applies to the Contract is the law of Islamic Republic of Pakistan
which includes the following legislation:
The Employment of Children (ECA) Act 1991
The Bonded Labour System (Abolition) Act of 1992
The Factories Act 1934.
Latest legislation of the Acts shall be applicable.
5.2 Add this Sub-Clause as follows:

The Project Manager shall obtain the specific approval of the Employer in
writing before taking any of the following actions specified in Part 1— Section 2.
Conditions of Contract.
(1) determining an extension of time under Clause 28.
(i)  adjustment in rates due to changes in Bill of Quantities under
Clause 38.
(i)  issuing a variation under Clause 40; except
(a) in an emergency situation, as reasonably determined by the
Project Manager; or
(b) if such variation would increase the Contract Price by less than
1 percent.
(iv)  deciding increase in Contract Price and extending the Intended
Completion Date under Sub-Clause 44.2.
(v)  determining liquidated damages under Clause 49.
(vi)  issuing a completion certificate under Clause 55.
(vii) issuing Defects Liability Certificate under Clause 57.
(vii) notifying release from performance under Clause 62.
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Clause Ref

Amendment

13.1

All the cost of insurance shall be borne by the Contractor. The minimum
insurance covers shall be:

The minimum cover for insurance of the Works and of Plant and Materials is
110% of the Contract Price

a) The maximum deductible for insurance of the Works and of Plant and
Materials is 10% of the Contract Price

b) The minimum cover for loss or damage to Equipment is the replacement
cost of the Equipment

Cc) The maximum deductible for insurance of Equipment is 5% of the
replacement cost of the Equipment

d) The minimum for insurance of other property is Rs 500,000 [to be
reviewed for each Bidding Document]

e) The maximum deductible for insurance of other property is Rs 30,000.
f)  The minimum cover for personal injury or death insurance

for the Contractor's employees is as required by the law of Pakistan including,
for example, the Workmen’s Compensation Act and for other people is Rs.
500,000 per event with reputed insurer and in terms approved by the Project
Manager.

In respect of item (c) the Contractor shall submit a schedule listing each item of
his proposed equipment that shall include the age, number of hours worked if
applicable and current value.

Add the following to Sub-Clause 13

For fulfilling his obligations under Sub-Clause 13.1(a), 13.1(b), 13.1(c), 13.1(d),
the Contractor shall be reimbursed on a prime cost basis the actual amount of
premium paid by the Contractor for providing the required insurance. The
Contractor’s overhead costs, profits and all other costs incidental to providing
the specified insurance in the Bill of Quantities and no separate payment on
this account will be made by the Project Manager.

The Insurance Company shall have financial strength rating / outlook AA with
PACRA (The Pakistan Credit Rating Agency) or JCR-VIS (Affiliation of Japan
Credit Rating Agency) or which acceptable by the Employer.

The Insurance Company shall submit their financial highlights.

14.1

Nil
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Clause Ref Amendment

15.2 Add Sub-Clause 15.2:

‘The Contractor shall promptly notify the Project Manager of any error,
omission, fault or any other defect in the design of or specifications for the
Works which he discovers when reviewing the Contract documents or in the
process of execution of the Works.’

21.1 The Site Possession Date shall be within 38 days after issuance of Letter of
Acceptance.

25.2 Institution whose arbitration procedures shall be used is the Court of Law of
Pakistan; Pakistan Engineering Council.

The Adjudicator proposed by the Employer is:
Shoaib Nadeem Tareen address at Quetta.
The hourly fee for this proposed Adjudicator shall be: Pak Rs. 4000/ hour. The
biographical data of the proposed Adjudicator is as follows:
Ex. Chief Engineer (Rtd.), Irrigation Department, Government of Balochistan,
Pakistan. More than 30 years of professional experience as Government
Officer.
Arbitration will take place in accordance with the Arbitration Act 1940 under the
law of Islamic Republic of Pakistan.
Reimbursable expenses shall be as follows:

o Travel e.g. air/taxi fares Actual expense plus 10%

e Accommodation Actual expense plus 10%

e Subsistence Actual expense plus 10%

25.3 Arbitration will take place in accordance with the Arbitration Act Law 1940 under
the law of Islamic Republic of Pakistan by one or more Arbitrators appointed
under the said rules.

26.1 Appointing Authority for the Adjudicator: Pakistan Engineering Council.

27.1 The Contractor shall submit a Program and Methodology for the Works within

38 days of delivery of the Letter of Acceptance. The amount to be withheld for
late submission of program and methodology is 0.5% of contract price.
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Clause Ref

Amendment

27.2

ESHS Reporting
Inserted at the end of GCC 27.2
“In addition to the progress report the Contractor shall also provide a report
on the Environmental, Social, Health and Safety (ESHS) as mentioned in the
BOQ Bill No 2 — Implementation of ESMP Checklist, the Contractor shall also
provide immediate notification to the Project Manager of incidents in the
following categories. Full details of such incidents shall be provided to the
Project Manager within the timeframe agreed with the Project Manager.
(a) confirmed or likely violation of any law or international agreement;
(b) any fatality or serious (lost time) injury;
(c) significant adverse effects or damage to private property (e.g. vehicle
accident, damage from fly rock, working beyond the boundary)
(d) major pollution of drinking water aquifer or damage or destruction of
rare or endangered habitat (including protected areas) or species; or

any allegation of gender based violence (GBV), sexual exploitation or abuse,
sexual harassment or sexual misbehavior, rape, sexual assault, child abuse, or
defilement, or other violations involving children.

27.3

The period between Program updates is 28 days.

The amount to be withheld for late submission of an updated Program is 1 %
of the Contract Price.

32.1

The notification / warning by the contractor regarding any such event
(leading to extension of time, increase in contract price or delay the execution
of works) shall be given as soon as practicable and not later than 28 days
after the contractor become aware, or should have become aware of the event
or circumstance.

If the contractor fails to give notice of a claim within such period of 28 days, the
contractor shall not be entitled to additional payment.

35.1

The Defects Liability Period is 365 days.

42.2

In Sub-Clause 42.2, delete:

‘The Project Manager shall check the Contractor's monthly statement and
certify the amount to be paid to the Contractor within 14 days of receipt of such
statement.’

and replace with:
‘The Project Manager shall check the Contractor’'s monthly statement and

certify the amount to be paid to the Contractor within 28 days of receipt of such
statement.’ or return back if the required documents are not attached.
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Clause Ref Amendment

43.1 Substitute the words: “42 days of the date of each certificate” in place of the
words “28 days of the date of each certificate”.

Delete the words:

“Prevailing rate of interest for commercial borrowing” in the fourth sentence of
this sub-clause.

and replace with:

“Rate of 7% per annum”.

43.2 Add to the end of the Sub-Clause 43.2:

"No interest shall be payable on an amount that was not certified by the Project
Manager due to insufficient details having been provided to the Project
Manager at the time."'

44.1(g) In Sub-Clause 44.1(g), delete:

‘The Project Manager gives an instruction for dealing with an unforeseen
condition, caused by the Employer, or additional work required for safety or
other reasons.’

and replace with:

‘Not used.’

44.3 Insert at the start of the Sub-Clause 44.3:

As soon as practicable after a Compensation Event is identified, the Contractor
shall provide information demonstrating his forecast of the effect of the
Compensation Event upon the Contractor’s forecast cost, which shall include
15 % for offsite overheads and profit’

46.1 The currency of the Employer’s country is the Pakistan Rupees.

47.1 The Contract is not subject to price adjustment in accordance with Clause 47
of the Conditions of Contract.

48.1 The proportion of payments retained is 10 % from each Interim Payment
Certificate up to a maximum of 5% of the Contract Price as stated in the Letter
of Acceptance.

48.4 Add Sub-Clause 48.4 as follows:

‘Where a Section of the Works is explicitly defined in the Contract, the Project
Manager shall determine what fraction of the amount retained in is respect of
that Section, having regard to the relative value of that Section. On Completion
of that Section, half of the amount retained in respect of the Section shall be
repaid to the Contractor. The remaining half shall be repaid only when the
Defects Liability Period for that Section has passed and the Project Manager
has certified that all Defects relating to that Section notified by the Project
Manager to the Contractor before the end of this period have been corrected.
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Clause Ref

Amendment

49.1

The liquidated damages per day for the whole of the Works are 0.1 percent of
the Contract Price as stated in the Letter of Acceptance.

The liquidated damages for Sections of the Works (if applicable) are entered
under Sub Clause 2.2 in the Contract Data.

The maximum amount of liquidated damages for the whole of the Works is
10 % of the Contract Price as stated in the Letter of Acceptance.

The work program / revised work program shall be considered as part of the
Contract Agreement. The Project Manager shall review, asses and evaluate the
progress of work in relation to the identified milestone. If the Contractor’s
performance is not as per the said program and one / two milestone (s) are not
meet, the Contractor shall be liable for advance liquidated damages at the same
rate as liquidated damages which may be refunded if the progress again matches
with the subsequent agreed milestone. The amount of Advance liquidated
damages deducted by the Employer from Interim Payment Certificate of the
Contractor’s liability under Clause 49. In case three (03 Milestone are not met,
the Project Manager may take action under GCC 59.2 e.

50.1

The clause 50 regarding Bonus in respect of Conditions of Contract is deleted.

51.1

The Advance Payment will be 10% of the Contract Price as stated in the Letter
of Acceptance and will be paid to the Contractor no later than 42 days after
fulfilment of the requirements of Clause 51.

The Advance Payment shall be recovered at a rate of 10 % from each Interim
Payment Certificate until fully received.

52.1

The Performance Security shall be for the minimum amount equivalentto: 5
% of the Contract Price as stated in the Letter of Acceptance.

The standard form(s) of Performance Security acceptable to the Employer shall
be Unconditional Bank Guarantee of the type presented in Section 7 of the
Bidding Documents.

The cost of complying with the requirements of this Clause shall be borne by
the Contractor.

53.1

Not Applicable

58.1

Delete the words “Operating and maintenance manual’.

The date by which “as built” drawings are required is 56 days after issuance of
the Certificate of Completion of the Works.

The amount to be withheld for failing to produce “as built” drawings by the date
required is 3% of the Contract Price as stated in the Letter of Acceptance

60.1

The percentage to apply to the value of the work not completed, representing
the Employer’s additional cost for completing the Works, is 20%.
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Clause Ref Amendment

64 Following Clause is added:

Environmental and Social Protection

64.1 The Contractor shall take all reasonable steps to protect the environment
at the site and avoid public nuisance and property from pollution, noise and
other effects of operations.

64.2 The contractor shall ensure that emissions, surface discharges and
effluent etc. from his activities shall not exceeds the values stated in the
specifications or as prescribed by the applicable laws and as directed by the
Project Manager.

The Contractor shall (a) comply with measures relevant to Environmental and
Social Protection and (b) make available a budget for all such environmental
and social measures.

64.3 Contractor shall comply with all social, environmental and labor laws
before start of civil works. Health and safety measures will be taken by the
contractor simultaneously with civil works; else it will result in stoppage of works
by the Project Manager. The Contractor shall not be entitled to log any claim or
any extra payment for the duration of the stoppage period for aforementioned
reason. The work at site will be resumed from the day when the Project
Manager observes the compliance of EMMP being prepared for low risk OFWM
Schemes.
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SECTION 4: SPECIFICATIONS

Specifications are included as Volume - Il of this document.

A Summary Table of Content of Volume-Il is given below:

Volume Il - Table of Content

Part 1 - Special Provisions

Part 2 — Technical Specifications

Section -1 Site Clearance and Preparatory Work
Section -2 Dewatering and Care of Water
Section -3 Earthworks

Section -4 Concrete

Section -5 Stone Masonry

Section -6 Brickwork

Section -7 Metalwork

Section -8 Painting

Section -9 Reinstatement of Surfaces

ACE-CAMEOQOS (JV) in association with KASIB Associates
67



Irrigation Department Lining of Water Courses & Command Area Development
Government of Balochistan Works at Nimmi & Gundacha Irrigation Schemes
Volume 1 — Bidding Documents

SECTION 5: DRAWINGS
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT

AND DEVELOPMENT PROJECT

LINING OF WATER COURSES AT NIMMI & GUNDACHA IRRIGATION SCHEMES

LIST OF DRAWINGS

Description of Works Dran(\;i.ng
Typical Section of Lined Channel 1
Multiple Standard NUCCA No. 2 PCC Panel Turnout — 2 Way Structure (Size 0.31m) 2
Multiple Standard NUCCA No. 2 PCC Panel Turnout — 3 Way Structure (Size 0.31m) 3
Multiple Standard NUCCA No. 2 PCC Panel Turnout — 2 Way Structure (Size 0.46m) 4
Multiple Standard NUCCA No. 2 PCC Panel Turnout — 3 Way Structure (Size 0.46m) 5
Multiple Standard NUCCA No. 2 PCC Panel Turnout — 2 Way Structure (Size 0.61m) 6
Multiple Standard NUCCA No. 2 PCC Panel Turnout — 3 Way Structure (Size 0.61m) 7
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SECTION 6: BILL OF QUANTITIES
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT
AND DEVELOPMENT PROJECT (BIWRMDP)

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

NCB NO. : PK-PMU-BIWRMDP-298511-CW-RFB

BILL OF QUANTITIES
GRAND SUMMARY

. . Amount
Bill No. Description of Works (Pak Rs)

Bill -1 | General 1,560,000

Bill -2 | Implementation of ESMP Checklist 820,000

Bill -3 | Lining of Water Courses - Gundacha

Bill -4 | Lining of Water Courses - Nimmi

Grand Total [Carried Forward to Contractor’s Form of Bid]
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT
AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

BILL 1 - GENERAL ITEMS
BILL OF QUANTITIES

Item L . . Rate Amount
No. Description Unit | Quantity (Pak Rs) (Pak Rs)

Providing all bonds and Insurances in accordance
11 with the Conditions of Contract i PS 500,000 500,000

Provision of one (1) 4WD vehicles / Jeeps (1300cc),
Jimny or Equivalent in good running condition for
1.2 | use by Supervision Staff of the Project Manager/ - PS 600,000 600,000
Employer in accordance with specification during
construction period.

Provision of POL, Service, repair and maintenance
costs for the motorcycle provided under the contract
13 BOQ item No 1.2, all in accordance with the i PS 360,000 360,000

specifications during construction period.

Provision of Testing of any Construction Material from
1.4 | an Approved Laboratory as required by the Project - PS 100,000 100,000
Manager Delegate during the construction period.

Total for Bill 1 (Carried to the Grand Summary) 1,560,000

Note:

Payment for this bill items is subject to availing the facilities by the Project Manager Site Staff and
actual expenditure made, with an allowance of 20 % overheads for contractor including all taxes.
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT
AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

BILL 1 - GENERAL ITEMS

BILL OF QUANTITIES

Ite
o . . Rate Amount
Nrg Description Unit Quantity (Pak Rs) (Pak Rs)
1 HSE and Social Supervisor 6 Month 50,000 300,000
Preparation and Implementation of Best
2 practices/Plan for traffic, HSE, Pollution and 1 LS 200,000 200,000
Waste, Code of conduct, basic provisions to staff
3 First Aid Boxes (Using and Maintaining for 12 1 No 20,000 20,000
months )
4 | Water Testing 3 Samples 25,000 75,000
5 Provision and Use of PPEs to Staff 1 LS 25,000 25,000
6 Tr.a.mm.gs at each site (Enwrpnmental and Social 5 No. 25,000 50,000
Mitigations and Implementation)
Total for Bill 2 (Carried to the Grand Summary) 670,000
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT
AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

GENERAL ABSTRACT - BILL 3
Lining of Water Courses - Gundacha

BILL OF QUANTITIES

Bill

No.

Amount

Applicant / Water Course / Farmer Name (Pak Rs)

3.1

Master Khair Mohammad

Abdul Rasheed

Nasir

3.2

Mohammad Sadeeq

Abdul Raheem aajiz

Mehrullah Khan Mengal (Late)

Mohammad Azeem

Rafi ud Din

3.3

Abdul Rehman Rodeeni

Abdul Aziz

Amanullah

3.4

Mohammad Shafi

Mohammad Yasir

Haji Noor Khan

3.5

Abdul Qadir

Mohammad Sadeeq

Ghulam Qadir

Zulfigar Ali

Nazeer Ahmed Qazi

Noor Shah

Karamullah

Ahmed

Ghulam Nabi

Ghulam Hussain

Total for Bill 3 (Carried to the Grand Summary)
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT
AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes
FARMERS / BENEFICIARY LIST - BILL 3

Lining of Water Courses - Gundacha

Sr. Applicant / Water Course Location 100% WC Start_ing
No. / Farmer Name Length (m) Co-ordinates
1 Master Khair Mohammad Gundacha 147 26.366894,66.315999
2 | Abdul Rasheed Gundacha 86 26.337655,66.309231
3 | Nasir Gundacha 294 26.368599,66.323616
Total Length - Bill 3.1 538
4 Mohammad Sadeeq Gundacha 245 26.368996,66.321198
5 Abdulraheem aajiz Gundacha 175 26.343404,66.337638
6 Mehrullah Khan Mengal (Late) Gundacha 294 26.373216,66.325636
7 Mohammad Azeem Gundacha 294
8 Rafi ud Din Gundacha 10 26.334765,66.302115
Total Length - Bill 3.2 1039
9 | Abdul Rehman Rodeeni Gundacha 392 26.377313,66.325601
10 | Abdul Aziz Gundacha 392 26.337105,66.307982
11 | Amanullah Gundacha 132 26.334418,66.314777
Total Length - Bill 3.3 935
12 | Mohammad Shafi Gundacha 294 26.341921,66.323038
13 | Mohammad Yasir Gundacha 245 26.339256,66.319971
14 | Haji Noor Khan Gundacha 490 26.341662,66.322431
Total Length - Bill 3.4 1050
15 | Abdul Qadir Gundacha 186 26.375402,66.325660
16 | Mohammad Sadeeq Gundacha 196 26.384807,66.329637
17 | Ghulam Qadir Gundacha 196 26.373297,66.325660
18 | Zulfigar Ali Gundacha 98 26.334875,66.311148
19 | Nazeer Ahmed Qazi Gundacha 294 26.364653,66.313878
20 | Noor Shah Gundacha 98 26.342782,66.317030
21 | Karamullah Gundacha 343 26.348650,66.300411
22 | Ahmed Gundacha 196 26.334507,66.217173
23 | Ghulam Nabi Gundacha 196 26.320533,66.305456
24 | Ghulam Hussain Gundacha 294 26.321837,66.306507
Total Length - Bill 3.5 2097
Grand Total Length (Bill -3) 5587
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AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

Bill 3.1 - Block Masonry Channels ( Size, B =0.91 m, H = 0.91) - Total Length 527 m

Item
No.

Description

Unit

Quantity

Rate
(Pak Rs)

Amount
(Pak Rs)

3.1.1

Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
watering the filling including stacking the
serviceable material and disposal of unserviceable
material lead upto 1000 ft (300 m)

Sg.m

1071

3.1.2

Earthwork excavation in irrigation channels,
drains etc. to designed section, grades and
profiles, disposal of surplus excavated material
upto 50ft (15m) including dressing and removal of
surface water from channels.

i) Ordinary Soil

Cu.m

196

ii) Shingle Gravel

Cu.m

131

3.1.3

Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
designed section laying leveling and watering
according to specifications and drawings complete
in all respect i/c any lead & lift, approved by the
Site In charge/Engineer.

Cu.m

482

3.14

Providing, dressing and laying random rubble
stone masonry in foundation and slope including
scaffolding and curing.

In Cement, Coarse Sand mortar 1 : 3

Cu.m

241

3.15

Installation of Nucca Structure (Outlets)

Each

3.1.6

Construction of washing Structure

Each

3.1.7

Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
reflective paints, having superficial area of 1.125
sg.m including cost of post, foundation excavation,
concreting, lettering, etc. complete in all respect.

Each

Total for Bill 3.1 before deduction of Farmer's share

Deduct farmer's share in kind of labour resources @ 220 man-day to be provided by
relevant farmers / beneficiaries of the channels on proportionate basis

219,562

Total Bill 3.1 after deduction of farmer’s share
(Carried to General Abstract Bill -3)

Note: Please see Farmer list for Gundacha as above for Length of Water Course of each Farmer.

84

ACE-CAMEOS (JV) in association with KASIB Associates




Irrigation Department
Government of Balochistan

Lining of Water Courses & Command Area Development
Works at Nimmi & Gundacha Irrigation Schemes
Volume 1 - Bidding Documents

BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT

AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

Bill 3.2 - Block Masonry Channels ( Size, B =1.22 m, H =0.91) - Total Length 1018 m

Item
No.

Description

Unit

Quantity

Rate
(Pak Rs)

Amount
(Pak Rs)

3.2.1

Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
watering the filling including stacking the
serviceable material and disposal of unserviceable
material lead upto 1000 ft (300 m)

Sg.m

2069

3.2.2

Earthwork excavation in irrigation channels, drains
etc. to designed section, grades and profiles,
disposal of surplus excavated material upto 50ft
(15m) including dressing and removal of surface
water from channels.

i) Ordinary Soil

Cu.m

372

i) Shingle Gravel

Cu.m

248

3.2.3

Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
designed section laying leveling and watering
according to specifications and drawings complete
in all respect i/c any lead & lift, approved by the
Site In charge/Engineer.

Cu.m

1034

3.24

Providing, dressing and laying random rubble
stone masonry in foundation and slope including
scaffolding and curing.

In Cement, Coarse Sand mortar 1 : 3

Cu.m

517

3.25

Installation of Nucca Structure (Outlets)

Each

3.2.6

Construction of washing Structure

Each

3.2.7

Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
reflective paints, having superficial area of 1.125
sg.m including cost of post, foundation excavation,
concreting, lettering, etc. complete in all respect.

Each

Total for Bill 3.2 before deduction of Farmer's share

Deduct farmer's share in kind of labour resources @ 463 man-day to be provided by
relevant farmers / beneficiaries of the channels on proportionate basis

463,057

Total Bill 3.2 after deduction of farmer's share
(Carried to General Abstract Bill -3)

Note: Please see Farmer list for Gundacha as above for Length of Water Course of each Farmer.
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT

AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

Bill 3.3 - Block Masonry Channels ( Size, B =1.22 m, H =1.22) - Total Length 916 m

Item
No.

Description

Unit

Quantity

Rate
(Pak Rs)

Amount
(Pak Rs)

3.3.1

Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
watering the filling including stacking the
serviceable material and disposal of unserviceable
material lead upto 1000 ft (300 m)

Sg.m

2483

3.3.2

Earthwork excavation in irrigation channels, drains
etc. to designed section, grades and profiles,
disposal of surplus excavated material upto 50ft
(15m) including dressing and removal of surface
water from channels.

i) Ordinary Soil

Cu.m

446

i) Shingle Gravel

Cu.m

298

3.3.3

Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
designed section laying leveling and watering
according to specifications and drawings complete
in all respect i/c any lead & lift, approved by the
Site In charge/Engineer.

Cu.m

1117

3.34

Providing, dressing and laying random rubble
stone masonry in foundation and slope including
scaffolding and curing.

In Cement, Coarse Sand mortar 1 : 3

Cu.m

559

3.35

Installation of Nucca Structure (Outlets)

Each

3.3.6

Construction of washing Structure

Each

3.3.7

Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
reflective paints, having superficial area of 1.125
sg.m including cost of post, foundation excavation,
concreting, lettering, etc. complete in all respect.

Each

Total for Bill 3.3 before deduction of Farmer's share

Deduct farmer's share in kind of labour resources @ 497 man-day to be provided by
relevant farmers / beneficiaries of the channels on proportionate basis

497,102

Total Bill 3.3 after deduction of farmer's share
(Carried to General Abstract Bill -3)

Note: Please see Farmer list for Gundacha as above for Length of Water Course of each Farmer.
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Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

Bill 3.4 - Block Masonry Channels ( Size, B =1.52 m, H =0.91) - Total Length 1029 m

Item
No.

Description

Unit

Quantity

Rate
(Pak Rs)

Amount
(Pak Rs)

341

Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
watering the filling including stacking the
serviceable material and disposal of unserviceable
material lead upto 1000 ft (300 m)

Sg.m

2091

3.4.2

Earthwork excavation in irrigation channels, drains
etc. to designed section, grades and profiles,
disposal of surplus excavated material upto 50ft
(15m) including dressing and removal of surface
water from channels.

i) Ordinary Soil

Cu.m

377

ii) Shingle Gravel

Cu.m

243

3.4.3

Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
designed section laying leveling and watering
according to specifications and drawings complete
in all respect i/c any lead & lift, approved by the
Site In charge/Engineer.

Cu.m

1150

3.4.4

Providing, dressing and laying random rubble
stone masonry in foundation and slope including
scaffolding and curing.

In Cement, Coarse Sand mortar 1 : 3

Cu.m

575

3.4.5

Installation of Nucca Structure (Outlets)

Each

3.4.6

Construction of washing Structure

Each

3.4.7

Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
reflective paints, having superficial area of 1.125
sg.m including cost of post, foundation excavation,
concreting, lettering, etc. complete in all respect.

Each

Total for Bill 3.4 before deduction of Farmer's share

Deduct farmer's share in kind of labour resources @ 504 man-day to be provided by
relevant farmers / beneficiaries of the channels on proportionate basis

504,124

Total Bill 3.4 after deduction of farmer's share
(Carried to General Abstract Bill -3)

Note: Please see Farmer list for Gundacha as above for Length of Water Course of each Farmer.
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT
AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

Bill 3.5 - Block Masonry Channels ( Size, B =1.83 m, H =1.22) - Total Length 2097 m

Rate Amount
(Pak Rs) (Pak Rs)

Item

NoO Description Unit Quantity

Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
watering the filling including stacking the
serviceable material and disposal of
unserviceable material lead upto 1000 ft (300 m)

3.5.1 Sg.m 5681

Earthwork excavation in irrigation channels, drains
etc. to designed section, grades and profiles,
3.5.2 disposal of surplus excavated material upto 50ft
(15m) including dressing and removal of surface
water from channels.

i) Ordinary Soil Cu.m 1022

if) Shingle Gravel Cu.m 682

Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
3.5.3 designed section laying leveling and watering | Cu.m 2982
according to specifications and drawings complete
in all respect i/c any lead & lift, approved by the
Site In charge/Engineer.

Providing, dressing and laying random rubble
354 stone masonry in foundation and slope including
scaffolding and curing.

In Cement, Coarse Sand mortar 1 : 3 Cu.m 1491
3.5.5 Installation of Nucca Structure (Outlets) Each 10
3.5.6 Construction of washing Structure Each 10

Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
3.5.7 reflective paints, having superficial area of 1.125 | Each 10
sq.m including cost of post, foundation excavation,
concreting, lettering, etc. complete in all respect.

Total for Bill 3.5 before deduction of Farmer's share

Deduct farmer's share in kind of labour resources @ 1318 man-day to be provided

by relevant farmers / beneficiaries of the channels on proportionate basis 1,318,365

Total Bill 3.5 after deduction of farmer's share
(Carried to General Abstract Bill -3)

Note: Please see Farmer list for Gundacha as above for Length of Water Course of each Farmer.
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AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes

GENERAL ABSTRACT - BILL 4
Lining of Water Courses - Nimmi

BILL OF QUANTITIES

Amount

Bill No. Applicant / Water Course / Farmer Name (Pak Rs)

Mohammad Siddique

4.1 Mehmood

Mohammad Igbal

Abdul Majeed
4.2

Mohammad Ashraf

Mohammad Buksh

Shoaib Ali
4.3

Mohammad Haroon (and Aslam Cluster)

Gulab Ali

Nadir Khan

Ahsaan

Ghulam Mustafa

Noora

Essa

Mohammad Usman

Peer Mohammad

Abdul Khalique
4.4

Ahmed

Joosa

Juma Khan

Hussain

Ali Sher

Mohammad Alam

Mohammad Haroon

Mohammad Akram

Total for Bill 4 (Carried to the Grand Summary)
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Lining of Water Courses/ Command Area Development Works
at Nimmi & Gundacha Irrigation Schemes
FARMERS / BENEFICIARY LIST - BILL 4

Lining of Water Courses - Gundacha

Sr. Applicant / Water Course Area 100% WC Start.ing
No. / Farmer Name Length (m) Co-ordinates
1 Mohammad Sadeeq Kishari 153 26.401201,66.331245
2 Mehmood ( Naseer + Bashir) Kishari 111 26.409293,66.332496
3 Mohammad Igbal Kishari 85 26.407698,66.331178
Total Length - Bill 4.1 349
4 Abdul Majeed Nimi 102 26.509043,66.373603
5 Mohammad Ashraf Kannar 179 26.464941,66.353435
Total Length - Bill 4.2 281
6 M Bukhsh (bagh) Langreji 149 26.441755,66.342782
7 Shoab Ali Kannar 128 26.458691,66.355244
8 M Haroon (and aslam cluster) Kannar 255 26.455757,66.355335
9 Gulab Al (a) Sunari 85 26.424058,66.345139
Total Length - Bill 4.3 617
10 Nadir Khan Langreji 34 26.449836,66.347476
11 Ahsaan Langreji 65 26.449465,66.347247
12 Ghulam Mustafa Langreji 66 26.447900,66.346775
13 Noora (N.M) Langreji 191 26.438592,66.341937
14 Essa Langreji 128 26.437800,66.341768
15 Mohammad Usman Langreji 170 26.439875,66.342146
16 Peer Mohammad Langreji 145 26.445201,66.344705
17 Abdul Khaliq Nimmi 106 26.508463,66.370311
18 Ahmed Nimmi 128 26.508127,66369627
19 Joosa Nimmi 128 26.507678,66.371657
20 Juma Khan Nimmi 89 26.503898,66.364323
21 Hussain Nimmi 85 26.503379-66.363437
22 Ali Sher Nimmi 106 26.499351,66.362196
23 Mohammad Alam Kannar 106 26.456644,66.355396
24 M Haroon Kannar 106 26.455757,66.355335
25 Mohammad Akram Koondi 85 26.482180,66.354761
Total Length - Bill 4.4 1738
Grand Total Length (Bill -4) 2985
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT

AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works

at Nimmi Irrigation Scheme

Bill 4.1 - Block Masonry Channels ( Size, B =1.83 m, H =1.83) - Total Length 349 m

Iltem

No Description Unit Quantity

Rate
(Pak Rs)

Amount
(Pak Rs)

Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
watering the filling including stacking the
serviceable  material and  disposal  of
unserviceable material lead upto 1000 ft (300 m)

4.1.1 Sg.m 1301

Earthwork excavation in irrigation channels,
drains etc. to designed section, grades and
4.1.2 profiles, disposal of surplus excavated material
upto 50ft (15m) including dressing and removal of
surface water from channels.

i) Ordinary Soll Cu.m 234

i) Shingle Gravel Cu.m 156

Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
4.1.3 designed section laying leveling and watering | Cu.m 603
according to specifications and drawings
complete in all respecti/c any lead & lift, approved
by the Site In charge/Engineer.

Providing, dressing and laying random rubble
414 stone masonry in foundation and slope including
scaffolding and curing.

In Cement, Coarse Sand mortar 1 : 3 Cu.m 301

4.1.5 Installation of Nucca Structure (Outlets) Each 3

4.1.6 Construction of washing Structure Each 3

Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
reflective paints, having superficial area of 1.125
sqg.m including cost of post, foundation
excavation, concreting, lettering, etc. complete in
all respect.

417 Each 3

Total for Bill 4.1 before deduction of Farmer's share

Deduct farmer's share in kind of labour resources @ 271 man-day to be provided by
relevant farmers / beneficiaries of the channels on proportionate basis

271,281

Total Bill 4.1 after deduction of farmer's share
(Carried to General Abstract Bill -4)

Note: Please see Farmer list for Nimmi as above for Length of Water Course of each Farmer.
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT

AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works

at Nimmi Irrigation Scheme

Bill 4.2 - Block Masonry Channels (Size, B =1.50 m, H=1.22 m) - Total Length 281 m

Iltem - . . Rate Amount
No. Description Unit Quantity (Pak Rs) (Pak Rs)
Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
42.1 watering the filling including stacking the Sa.m 640
serviceable material and disposal of unserviceable
material lead upto 1000 ft (300 m)
Earthwork excavation in irrigation channels, drains
etc. to designed section, grades and profiles,
4.2.2 disposal of surplus excavated material upto 50ft
(15m) including dressing and removal of surface
water from channels.
i) Ordinary Soll Cu.m 115
i) Shingle Gravel Cu.m 77
Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
4.2.3 designed section laying leveling and watering | Cu.m 335
according to specifications and drawings complete
in all respect i/c any lead & lift, approved by the
Site In charge/Engineer.
Providing, dressing and laying random rubble
4.2.4 | stone masonry in foundation and slope including
scaffolding and curing.
In Cement, Coarse Sand mortar 1: 3 Cu.m 167
425 Installation of Nucca Structure (Outlets) Each 2
4.2.6 Construction of washing Structure Each 2
Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
4.2.7 reflective paints, having superficial area of 1.125 | Each 2
sg.m including cost of post, foundation excavation,
concreting, lettering, etc. complete in all respect.
Total for Bill 4.2 before deduction of Farmer's share
Deduct farmer's share in kind of labour resources @ 150 man-day to be provided by
S . . 150,345
relevant farmers / beneficiaries of the channels on proportionate basis
Total Bill 4.2 after deduction of farmer's share
(Carried to General Abstract Bill -4)

Note: Please see Farmer list for Nimmi as above for Length of Water Course of each Farmer.
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Lining of Water Courses/ Command Area Development Works
at Nimmi Irrigation Scheme

Bill 4.3 - Block Masonry Channels (Size, B =1.22 m, H=0.91 m) - Total Length 617 m

Item i : . Rate Amount
No. Description Unit Quantity (Pak Rs) (Pak Rs)

Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
watering the filling including stacking the
serviceable material and disposal of unserviceable
material lead upto 1000 ft (300 m)

43.1 Sg.m 1338

Earthwork excavation in irrigation channels,
drains etc. to designed section, grades and

4.3.2 profiles, disposal of surplus excavated material
upto 50ft (15m) including dressing and removal of
surface water from channels.

i) Ordinary Soil Cu.m 241

ii) Shingle Gravel Cu.m 161

Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
4.3.3 designed section laying leveling and watering | Cu.m 652
according to specifications and drawings complete
in all respect i/c any lead & lift, approved by the
Site In charge/Engineer.

Providing, dressing and laying random rubble
4.3.4 | stone masonry in foundation and slope including
scaffolding and curing.

In Cement, Coarse Sand mortar 1 : 3 Cu.m 326
4.3.5 Installation of Nucca Structure (Outlets) Each 4
4.3.6 Construction of washing Structure Each 4

Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
4.3.7 reflective paints, having superficial area of 1.125 | Each 4
sg.m including cost of post, foundation excavation,
concreting, lettering, etc. complete in all respect.

Total for Bill 4.3 before deduction of Farmer's share

Deduct farmer's share in kind of labour resources @ 295 man-day to be provided by

relevant farmers / beneficiaries of the channels on proportionate basis 294,999

Total Bill 4.3 after deduction of farmer's share
(Carried to General Abstract Bill -4)

Note: Please see Farmer list for Nimmi as above for Length of Water Course of each Farmer.
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BALOCHISTAN INTEGRATED WATER RESOURCES MANAGEMENT

AND DEVELOPMENT PROJECT

Lining of Water Courses/ Command Area Development Works

at Nimmi Irrigation Scheme

Bill 4.4 - Block Masonry Channels ( Size, B =0.91 m, H=0.91 m) - Total Length 1738 m

Item
No.

Description

Unit

Quantity

Rate
(Pak Rs)

Amount
(Pak Rs)

44.1

Clearing jungle by cutting, removing all shrubs,
trees and taking out entire roots and filling the
hollows with earth dressing, consolidating and
watering the filling including stacking the
serviceable material and disposal of unserviceable
material lead upto 1000 ft (300 m)

Sg.m

3629

442

Earthwork excavation in irrigation channels,
drains etc. to designed section, grades and
profiles, disposal of surplus excavated material
upto 50ft (15m) including dressing and removal of
surface water from channels.

i) Ordinary Soil

Cu.m

680

ii) Shingle Gravel

Cu.m

453

4.4.3

Earthwork for embankment up to required lead &
lift and compaction moisture content (85%
maximum modified AASHTO dry density) to
designed section laying leveling and watering
according to specifications and drawings complete
in all respect i/c any lead & lift, approved by the
Site In charge/Engineer.

Cu.m

1620

4.4.4

Providing, dressing and laying random rubble
stone masonry in foundation and slope including
scaffolding and curing.

In Cement, Coarse Sand mortar 1 : 3

Cu.m

809

4.4.5

Installation of Nucca Structure (Outlets)

Each

16

4.4.6

Construction of washing Structure

Each

16

4.4.7

Providing and fixing road sign boards such as
caution etc as approved by the Engineer with
reflective paints, having superficial area of 1.125
sg.m including cost of post, foundation excavation,
concreting, lettering, etc. complete in all respect.

Each

16

Total for Bill 4.4 before deduction of Farmer's share

Deduct farmer's share in kind of labour resources @ 756 man-day to be provided by
relevant farmers / beneficiaries of the channels on proportionate basis

755,862

Total Bill 4.4 after deduction of farmer's share
(Carried to General Abstract Bill -4)

Note: Please see Farmer list for Nimmi as above for Length of Water Course of each Farmer.
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SECTION 7: SECURITY FORMS
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Annex A Form: Bid Security (Bank Guarantee)

Whereas, [name of Bidder] (hereinafter called “the Bidder”) has submitted his Bid dated [date] for the
construction of [name of Contract] (hereinafter called “the Bid”).

Know all people by these presents that We [name of Bank] having our registered office at [address]
(hereinafter called “the Bank”) are bound unto name of Employer] (hereinafter called “the Employer”)
in the sum of [amount in words and figures denominated in Pak. Rupees. This figure should be the
same as shown in Clause 16.1 of the Instructions to Bidders.] for which payment well and truly to be
made to the said Employer, the Bank binds itself, its successors, and assigns by these presents.

Sealed with the Common Seal of the said Bank this [day] day of [month], [year].
The conditions of this obligation are:

(1) If, after Bid opening, the Bidder withdraws his Bid during the period of Bid validity specified
in the Form of Bid; or

(2) If the Bidder having been notified of the acceptance of his Bid by the Employer during the
period of Bid validity:

(a) fails or refuses to execute the Form of Agreement in accordance with the Instructions
to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction
to Bidders; or

(c) does not accept the correction of the Bid Price pursuant to Clause 27,

we undertake to pay to the Employer up to the above amount upon receipt of his first written demand,
without the Employer’s having to substantiate his demand, provided that in his demand the Employer
will note that the amount claimed by him is due to him owing to the occurrence of one or any of the
three conditions, specifying the occurred condition or conditions.

This Guarantee will remain in force up to and including the date [number] days? after the deadline for
submission of bids as such deadline is stated in the Instructions to Bidders or as it may be extended
by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in respect
of this Guarantee should reach the Bank not later than the above date.

Date Signature of the Bank

Witness Seal

[Signature, name, and address]

L Usually 28 days after the end of the validity period of the Bid provided in the Invitation for Bids and Clause 15.1 of the
Instruction to Bidders. The date should be inserted by the Employer before the bidding documents are issued.
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Annex B Form: Performance Bank Guarantee (Unconditional)

To: [name and address of Employer]

Whereas [name and address of Contractor] (hereinafter called “the Contractor”) has undertaken, in
pursuance of Contract No. [Number] dated [date] to execute [name of Contract and brief description
of Works] (hereinafter called “the Contract”);

And whereas it has been stipulated by you in the said Contract that the Contractor shall furnish you
with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance
with his obligations in accordance with the Contract;

And whereas we have agreed to give the Contractor such a Bank Guarantee;

Now therefore we hereby affirm that we are the Guarantor and responsible to you, on behalf of the
Contractor, up to a total of [amount of Guarantee in words and figures denominated in Pak. Rupees,
representing the percentage of the Contract Price specified in the Contract] such sum being payable
in Pak. Rupees in which the Contract Price is payable, and we undertake to pay you, upon your first
written demand and without cavil or argument, any sum or sums within the limits of [amount of
Guarantee in words and figures denominated in Pak. Rupees, representing the percentage of the
Contract Price specified in the Contract] as aforesaid without your needing to prove or to show grounds
or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting
us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of
the Works to be performed thereunder or of any of the Contract documents which may be made
between you and the Contractor shall in any way release us from any liability under this Guarantee,
and we hereby waive notice of any such change, addition, or modification.

This Guarantee shall be valid until a date 28 days from the date of issue of the Certificate of
Completion.

Signhature and seal of the Guarantor

Name of Bank
Address
Date
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Annex C Form: Bank Guarantee for Advance Payment

To: [name and address of Employer]
[name of Contract]
Gentlemen:

In accordance with the provisions of the Conditions of Contract, Clause 51 (“Advance Payment”) of
the above-mentioned Contract, [name and address of Contractor] (hereinafter called “the Contractor”)
shall deposit with [name of Employer] a Bank Guarantee to guarantee his proper and faithful
performance under the said Clause of the Contract in an amount of [amount of Guarantee in words
and figures denominated in Pak. Rupees, representing the amount of the Advance Payment].

We, the [Bank or Financial Institution], as instructed by the Contractor, agree unconditionally and
irrevocably to guarantee as primary obligator and not as Surety merely, the payment to [name of
Employer] on his first demand without whatsoever right of objection on our part and without his first
claim to the Contractor, in the amount not exceeding [amount of Guarantee in words and figures
denominated in Pak. Rupees, representing the amount of the Advance Payment].

We further agree that no change or addition to or other modification of the terms of the Contract or of
Works to be performed thereunder or of any of the Contract documents which may be made between
[name of Employer] and the Contractor, shall in any way release us from any liability under this
Guarantee, and we hereby waive notice of any such change, addition, or modification.

This Guarantee shall remain valid and in full effect from the date of the advance payment under the
Contract until [name of Employer] receives full repayment of the same amount from the Contractor.

Yours truly,

Signhature and seal:

Name of Bank/Financial Institution:
Address:
Date:
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